



Quantitative Risk – Phase 1

A013 - Interim Technical Report SERC-2013-TR-040-2

Revised September 3, 2013

Research Team:

Dr. Roshanak Nilchiani, Dr. Stan Rifkin, Dr. Ali Mostashari,

Stevens Institute of Technology

Dr. Walt Bryzik, Dr. Gary Witus,

Wayne State University

Report Documentation Page			Form Approved OMB No. 0704-0188	
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.				
1. REPORT DATE 03 SEP 2013		2. REPORT TYPE		3. DATES COVERED 00-00-2013 to 00-00-2013
4. TITLE AND SUBTITLE Quantitative Risk - Phase 1		5a. CONTRACT NUMBER		
		5b. GRANT NUMBER		
		5c. PROGRAM ELEMENT NUMBER		
6. AUTHOR(S)		5d. PROJECT NUMBER		
		5e. TASK NUMBER		
		5f. WORK UNIT NUMBER		
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Stevens Institute of Technology, Systems Engineering Research Center, Castle Point On Hudson, Hoboken, NJ, 07030		8. PERFORMING ORGANIZATION REPORT NUMBER		
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)		10. SPONSOR/MONITOR'S ACRONYM(S)		
		11. SPONSOR/MONITOR'S REPORT NUMBER(S)		
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution unlimited				
13. SUPPLEMENTARY NOTES				
14. ABSTRACT A novel approach to technical risk identification and analysis for major weapons systems acquisitions is proposed. It is informed by the limitations of the current risk matrix. The approach is to examine representations of the evolving system design to locate sources of complexity and then inform the program manager as he/she makes technical choices among competing alternatives. Some of the alternatives will create more complexity and therefore more risk. The PM will then be able to balance risk and reward at the point of decision-making, deciding to engage risk at that moment by his/her choices. In addition, we propose to rate or score the contractor + government organizations' abilities to master the complexity they have chosen, so that the PM will know whether there is a match of product complexity with organizational capability. Future work will add dimensions of interconnections and interdependencies among risks, timing, delay order of risks, and uncertainty.				
15. SUBJECT TERMS				
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT Same as Report (SAR)	18. NUMBER OF PAGES 88
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified		

Copyright © 2013 Stevens Institute of Technology, Systems Engineering Research Center

This material is based upon work supported, in whole or in part, by the U.S. Department of Defense through the Systems Engineering Research Center (SERC) under Contract H98230-08-D-0171. SERC is a federally funded University Affiliated Research Center managed by Stevens Institute of Technology

Any opinions, findings and conclusions or recommendations expressed in this material are those of the author(s) and do not necessarily reflect the views of the United States Department of Defense.

NO WARRANTY

THIS STEVENS INSTITUTE OF TECHNOLOGY AND SYSTEMS ENGINEERING RESEARCH CENTER MATERIAL IS FURNISHED ON AN "AS-IS" BASIS. STEVENS INSTITUTE OF TECHNOLOGY MAKES NO WARRANTIES OF ANY KIND, EITHER EXPRESSED OR IMPLIED, AS TO ANY MATTER INCLUDING, BUT NOT LIMITED TO, WARRANTY OF FITNESS FOR PURPOSE OR MERCHANTABILITY, EXCLUSIVITY, OR RESULTS OBTAINED FROM USE OF THE MATERIAL. STEVENS INSTITUTE OF TECHNOLOGY DOES NOT MAKE ANY WARRANTY OF ANY KIND WITH RESPECT TO FREEDOM FROM PATENT, TRADEMARK, OR COPYRIGHT INFRINGEMENT.

This material has been approved for public release and unlimited distribution except as restricted below.

Internal use by SERC, SERC Collaborators and originators : * Permission to reproduce this material and to prepare derivative works from this material for internal use is granted, provided the copyright and "No Warranty" statements are included with all reproductions and derivative works.

External use:*

Academic Use: This material may be reproduced in its entirety, without modification, and freely distributed in written or electronic form without requesting formal permission, provided the copyright and "No Warranty" statements are included with all reproductions.

Permission is required for any other external and/or commercial use. Requests for permission should be directed to the Systems Engineering Research Center attn: dschultz@stevens.edu

* These restrictions do not apply to U.S. government entities.

ABSTRACT

A novel approach to technical risk identification and analysis for major weapons systems acquisitions is proposed. It is informed by the limitations of the current risk matrix. The approach is to examine representations of the evolving system design to locate sources of complexity and then inform the program manager as he/she makes technical choices among competing alternatives. Some of the alternatives will create more complexity and therefore more risk. The PM will then be able to balance risk and reward at the point of decision-making, deciding to engage risk at that moment by his/her choices. In addition, we propose to rate or score the contractor + government organizations' abilities to master the complexity they have chosen, so that the PM will know whether there is a match of product complexity with organizational capability.

Future work will add dimensions of interconnections and interdependencies among risks, timing, delay, order of risks, and uncertainty.

TABLE OF CONTENTS

Abstract.....	3
Table of Contents.....	4
Figures and Tables	6
Challenges	7
1. Risk management is many processes	7
2. Forecasting risk is difficult and subjective	8
3. Risk identification is almost always post hoc.....	9
Our Approach and Its Justification	9
Summary	9
A. Objective Assessment	10
B. Quantifiable assessment	10
C. Aid in Decision Making.....	10
D. Time is a variable, risks are interconnected.....	10
E. Advances in Risk mangement: Where to Look.....	11
Connecting technical risk and types of complexity	14
A. A few definitions.....	14
B. How complexity manifests as technical risk	16
B.1 Mechanisms and examples	16
B.2 Risk and Complexity Correlation	19
C. Deriving Project Risk from Technical Complexity and Contractor Organizational Capabilities	24
D. Architectural-level Complexity Measures for Acquisition Systems: Summary of Case Studies	25
E. Measuring Architectural Level Complexity: Initial Explorations.....	28
C. The Fit Between Technical Risk of the Product and an Organization's Capability to Manage it	30
D. The Places of Case Studies and Quantitative Data	31
Examples and Some Case Studies	32
Concept Demonstration: Complexity and Risk.....	32
Case Studies	33
Additional Case Studies (Not included in Complexity Analysis)	36
A-10 Thunderbolt II (Aircraft).....	36
C-5A Galaxy (Aircraft)	37

F-111 (Aircraft)	38
IV. Next steps	49
References.....	50
Appendix A: Literature Review on System Complexity and Risk.....	51
A.1 Summary of Findings	51
A.2 Reviews of Selected Papers and Presentations	53
A.2.1 System Complexity and Development Risk.....	54
A.2.2 Structural and Dynamic Complexity Metrics from Graph Complexity.....	57
A.2.3 Modularity Considerations and Metrics in System Complexity	57
A.2.4 Axiomatic Design Approach to Complexity	58
A.2.5 Functional and Contextual Complexity	59
A.2.6 Apparent Complexity in Flight Software	60
A.2.7 Adaptability Metrics to Measure Complexity	61
A.2.8 Aspects of Complexity in Design	61
Appendix A References	62
Appendix B: Literature Review on System Complexity and Risk conducted by Wayne State University	63



FIGURES AND TABLES

Figure 1. DoD Risk Management Process (from <i>DoD Risk Management Guide</i> , 2006, p. 4).....	8
Figure 2. Map of the leading scholars and areas of research in the complexity sciences (http://en.wikipedia.org/wiki/Complexity).....	15
Figure 3. An output varying regularly about a mean value that is its target, showing the corrections that appear necessary at each time epoch when the measurement is made. (Beer, 1979), p. 60.....	17
Figure 4. Explosive behavior induced by the direct application of error corrections to a system that has reversed its input states by the time the correction is applied. (Beer, 1979), p. 60	18
Figure 5. Traditional Risk Reporting Matrix {US Department of Defense (Office of the Undersecretary of Defense (Acquisition, 2006 #1)}	19
Figure 6. The Complexity-Risk spiral. Insignificant uncertainties and risks in combination with structural complexity escalate into a fragile situation and to a point of no return at which failure is certain..	20
Figure 7. Structural complexity and risk (uncertainty) correlation in the DARPA F6 program.	21
Figure 8. F6 Simulation results showing that increased structural complexity leads to shorter time to failure in the system.....	22
Figure 9. Logical relationship between structural and functional complexity	23
Figure 10. Complexity-Uncertainty-Risk Environment (CURE) Cube	24
Figure 11. Complexity evolution throughout the systems acquisition lifecycle.....	25
Figure 12. Increasing avionics complexity (dimensionless) over the years (Source: Diterick, 2010)	32
Figure 13. Cost overrun as a function of log calibrated architectural systems complexity.....	33
Figure 14. Cost overrun and schedule slips for different types of weapons systems. Most cost overruns occur for ship systems, while most schedule slips happen for aircraft. Avionic systems have had a good track record of beating both cost and schedule plans.....	34
Figure 15. Average program size (total program cost) of case studies explored in this research (in million \$).....	36
 Table 1. Six types of complexity (Source: Sheard, 2012)	26
Table 2. Four planes of acquisition complexity (Source: Sheard, 2012)	27
Table 3. A selection of case studies of DoD acquisition program and their percentage of cost and schedule overruns.	35

CHALLENGES

“It is not possible to know exactly how a particular design will perform until it is built. But the product cannot be built until the design is selected. Thus, design is always a matter of decision making under conditions of uncertainty and risk” [(Hazelrigg, 1998), quoted in (Deshmukh, 2010), p. 128].

1. RISK MANAGEMENT IS MANY PROCESSES

Defined in the *DoD Risk Management Guide* (2006, p. 1),

Risk is a measure of future uncertainties in achieving program performance goals and objectives within defined cost, schedule and performance constraints. Risk can be associated with all aspects of a program (e.g., threat, technology maturity, supplier capability, design maturation, performance against plan,) Risk addresses the potential variation in the planned approach and its expected outcome.

Risks have three components:

- A future root cause (yet to happen), which, if eliminated or corrected, would prevent a potential consequence from occurring,
- A probability (or likelihood) assessed at the present time of that future root cause occurring, and
- The consequence (or effect) of that future occurrence.

A future root cause is the most basic reason for the presence of a risk. Accordingly, risks should be tied to future root causes and their effects.

Further risk management is a number of processes:




Figure 1. DoD Risk Management Process (from *DoD Risk Management Guide*, 2006, p. 4)

Of these processes, which are the most important to practice, to "get right"? If we want to improve the management of technical risks, on which process(es) should we focus?

Our conjecture is that Risk Identification and Risk Analysis are key because, as in the Figure, everything else depends upon them. So, we are starting there.

2. FORECASTING RISK IS DIFFICULT AND SUBJECTIVE

As listed above, program management needs to collect and identify: future root causes, likelihood, and consequences. This is often, under the best circumstances, by assembling experts and asking them to converge on the three components. It is a group process and based on the extensive practical experience of the expert panel. It is necessarily subjective, based on the memories of the panel members and their analogic reasoning.

Tversky and Kahneman (see, for example, (Kahneman, Slovic, & Tversky, 1982)) are celebrated for their prospect theory, which explains how our biases interfere with our rational appraisals. They explain how our subjective judgments are susceptible to internal and also normative forces that cloud our perceptions and our reasoning. Accordingly, subjective assessments of technical risk are vulnerable to biases.

And this mentions nothing about the problem of using analogic reasoning, which is what expert team members often apply. The challenge in analogical reasoning is that the strength of the relevant similarities must outweigh the strength of any significant dissimilarity. But is that what happens when experts get together to evaluate risks? When one expert says, "This is just like Project X, so I can foresee a risk of type A," is the analogy apt? Is it questioned? [Here is a list with examples of errors by analogy: <http://www.skeptdic.com/falseanalogy.html>]

Expert panels, in creating their subjective assessments, are susceptible to both biases and errors in analogical reasoning.

3. RISK IDENTIFICATION IS ALMOST ALWAYS POST HOC

One part of the *Risk Management Guide* states, "Use a proactive, structured risk assessment and analysis activity to identify and analyze root causes, " (p. 5) and others state, "Use the results of prior event-based systems engineering technical reviews to analyze risks potentially associated with the successful completion of an upcoming review," (p. 5) and "During decomposition, risks can be identified based on prior experience, brainstorming, lessons learned from similar programs, and guidance contained in the program office RMP [Risk Management Plan]." p. 7.

Looking backwards to find risks is unassailable, except that it is applied by judgment and analogy and therefore subject to bias and error. For all of the looking backwards, the purpose is to predict the future. Where is the justification of the predictions?

OUR APPROACH AND ITS JUSTIFICATION

SUMMARY

Our approach is to characterize aspects of the technical products being developed in a way that would inform a program manager about to make decisions by weighing alternative technical courses of action. We would score or rank the alternatives based on the relationship that each alternative would incur future risk.

The result of our research would be a scorecard, dash board, or workbench that the program office operates before each major technical decision. The workbench would be fed information about the nature of the product alternatives and based on that would compute the relative attractiveness of each option with respect to incurring future risk.

In addition to examining characteristics of the product, the workbench would also scrutinize the match between the characteristics of the product and the characteristics of the developing organization, as risk can arise relative to an organization's capability to develop a certain product alternative.

As our research progresses, we intend to add capabilities to take into account the order and timing of decisions, their cascade effects, and the impact/influence of uncertainty.

We are taking this approach for a number of reasons:

1. The current method of risk characterization, measurement, and mitigation has not improved even though the Department of Defense has spent tens of millions of dollars on research to improve it. Evidently the research results have not proven useful enough to change the guidance. After all, much of the DoD research investment has been in Bayesian methods, which have been around for almost 200 years and still have not found their way into the published guidance.
2. We have all heard the remark, usually made informally by those who see many major weapons systems acquisitions, that by the time the real issues become visible it is very late and the effects have spread. We seek to identify risky courses of action at the time they are being considered for selection. This is very early in the unfolding of the systems development, hopefully in time to take alternative steps if unaddressed impacts are discovered.

A. OBJECTIVE ASSESSMENT

Our approach does not use any judgment, only objective measures of the product and of the organization's capability to create the product. Accordingly, we hope to circumvent the subjective biases that can be found in the current DoD risk identification and analysis practices.

B. QUANTIFIABLE ASSESSMENT

We seek to compute characteristics about the product alternatives and about organizational capability, so the outputs of our analysis would be quantities that would aid program management in making decisions among competing technical alternatives.

C. AID IN DECISION MAKING

Since our approach is a tool to be used during decision-making, we are not taking a retrospective view per se, but rather trying to give the PM information in order to avoid risk, that is, avoid encountering a state of nature that potentially would have unacceptably high likelihood and consequence.

D. TIME IS A VARIABLE, RISKS ARE INTERCONNECTED

There is no explicit time dimension in the current DoD risk management practice. We, on the other hand, see technical risks as largely interdependent/interconnected, so the order in which the technical decisions are considered matters. Accordingly, as our research progresses we intend to be able to present a program manager with the options during decision-making of understanding the effects of deferring or accelerating certain technical decisions.

In addition, time plays another important role in risk because time delay between cause and effect interferes with our ability to connect the two, our ability to reason about what the root causes are of untoward and/or unexpected program outcomes. Therefore, characterizing the time-dependent (that is,

dynamic) flow through the program and technical product structures is crucial to identifying real, latent causes, not just their surface symptoms, such as cost and schedule over-runs.

E. ADVANCES IN RISK MANGEMENT: WHERE TO LOOK

A great deal of work already has been done on improvements to risk identification and risk analysis. For example, the DoD has sponsored:

The Software Engineering Institute's Risk Program for several decades.

University of Virginia's Center for Risk Management of Engineered Systems for several decades.

Research at the Air Force Institute of Technology and Naval Postgraduate School for decades.

Research and application at its FFRDCs, such as MITRE and Aerospace, for decades.

While the knowledge created at those institutions has varied, much of it centered on obtaining a more complete list of risks and better estimates of the likelihood and consequence. Evidently the fruits have not been powerful enough to change the written DoD guidance.

One could consult the major defense contractors, as for decades they have been actively managing the risks of developing weapons systems. We approached a few of them informally to ask if they would discuss with us their risk management methods. They responded that they considered their risk management practices to be competition sensitive and determinative of their commercial success and would not share them. We also approached a few industrial firms and received the same answer.

What about firms that deal in risk every day, such as insurance and investment businesses? Here the final report of a previous SERC research topic, valuing flexibility (RT-18), is dispositive (Deshmukh, 2010).

But what is the connection between valuing flexibility and risk? One parallel is that both attempt to characterize future uncertainties. After all, flexibility is about responses to future changes, some unplanned. "Most approaches for valuing flexibility depend on good estimation of uncertainty. However, estimating and characterizing uncertainty, even for foreseeable sources of [change], is difficult, especially in systems involving new technologies." p. 24

Investment advisors often use the technique of Real Options to find the best investment among alternatives, akin to what acquisition program managers must do at multiple points during development. Here are some weaknesses of Real Options in the DoD context (p. 62):

" Financial options' assumptions, such as no arbitrage condition, complete market condition and infinite liquidity, may not hold for the non-financial market.

"Without checking the assumption of Black-Scholes model, using the Black-Scholes formula does not make sense. For example, the strongest assumption of the model is the fact that uncertainty can be modeled in geometric Brownian motion and as a result the distribution of future status is [a] log-normal distribution. If the future environment cannot be modeled with this stochastic process and distribution, the Black-Scholes model is not valid.

[...]

"Almost all real options related literature assumes the risk-neutral decision maker implicitly or explicitly. This assumption need[s] to be check[ed] in [the] risk management sense."

Further, the report continues, with some overlap with the previous list (p. 64):

"Real options must be described in terms of specific technologies and the systemic domain in which they are to be developed. Financial analysis alone is insufficient to frame real options. This is quite difficult, when as yet undeveloped technologies are under consideration.

"Financial options are well-defined contracts that are tradable and individually valued, while real options are not: real options have no contract-specified exercise price of time. The usefulness of valuing every potential program alternative that provides flexibility is not clear.

"In military procurement programs, previous experiences associated with the development of similar technologies are not necessarily available. Hence, valuing real options on the basis of so called "comparables" becomes questionable because of the absence of available data.

"Real options are most often path-dependent. Hence, direct applicability of traditional financial options methodologies is not appropriate, as the underlying stochastic differential equations are not necessarily available.

"Real options in military acquisition programs are likely to be highly interdependent. Traditional financial option pricing methods fail here, again, because underlying stochastic differential equations may be unattainable.

"In military procurement programs, there may be no justifiable reason to accept the "no arbitrage assumption". In this case, general option pricing theory breaks down.

"There is typically no quantitative or qualitative reason to believe the real options have uncertainty in price that follow Brownian motion. That is, unlike in financial markets where there exist both quantitative and qualitative analyses that support by weak convergence in measure principles that suggests a limiting Brownian motion price process, there is typically no similar reasoning supporting

the assumption of Brownian behavior. Hence, the semi-martingale arguments leading to the principal results of general option pricing are not applicable."

And this does not even address what may be the most difficult part of the application of Real Options in the DoD context: the necessity to assess the probability of each state of nature in the unfolding of future events. Investment analysts use historical information to estimate those probabilities, but there is little on which to base estimates of weapons systems development probabilities, especially of new capabilities.

In the end, we cannot rationally defend what some other communities, above, use to manage risk because their assumptions and sources of data match so little of our situation.

CONNECTING TECHNICAL RISK AND TYPES OF COMPLEXITY

A. A FEW DEFINITIONS

The field of complexity is rich and spans over the past half century in various fields of knowledge ranging from biological systems to cyber-physical systems. As it has been discussed by several researchers, an strong correlation can be observed between the complexity of the system and various ranges of failures, including catastrophic failures (Merry, 1995; Cook, 2000, Bar-Yam, 2003).

The term “complexity” has several definitions and various related aspects and characteristics in various domains of knowledge. We adopt the following definition:

Complexity is the potential of the system to exhibit unexpected behavior (Willcox, 2011)

Complex systems exhibit the potential for unexpected behavior with respect to variables of interest. The potential can manifest itself in certain situations and create the actual emergent behavior or stay hidden as a potential. Complex systems have non-linear interactions, circular causality and feedback loops. They may harbor logical paradoxes and strange loops. Small changes in a part of a complex system may lead to emergence and unpredictable behavior in the system (Erdi, 2008). It should be noted that complex systems are very different from complicated systems, and there is a tendency for mistake in using these terms interchangeably. Complicated systems often have many parts, however the interactions between parts and subsystems are often well known and linear, so they do not show emergent or non-linear behavior. In contrast, complex system may or may not have many parts, however, at least one non-linear behavior of feedback loop exists in the structure of the system that drives emergence and unknown unknowns in the system.

The increased complexity is often associated with increased fragility and vulnerability of the system. By harboring an increased potential for unknown unknowns and emergent behavior, the probability of known interactions that lead to performance and behavior in a complex system decreases, which in turn leads to a more fragile and vulnerable system. That is, the presence of complexity in a system, even a little complexity, can swamp the behavior of the familiar, linear interactions.




Figure 2. Map of the leading scholars and areas of research in the complexity sciences (<http://en.wikipedia.org/wiki/Complexity>).

As can be seen (but may not be able to read!) from this figure, there are many threads of research and many definitions of complexity. Our job is to pick and choose among the relevant threads of research which can contribute to the understanding of complexity at various milestones of acquisition programs, and identify the ones most applicable to characterizing technical risk.

At this early juncture, we can say only that we have not focused on the following areas in the diagram because we think they are not relevant to acquisition programs:

- Artificial intelligence (distributed neural networking)
- Agent-based modeling (cellular automata, genetic algorithms, artificial life, multi-agent modeling)
- Case-based modeling
- New science of networks
- Global network society
- Fractal geometry
- Synergetics/macrosopic modeling

Ecological systems theory

Fuzzy logic

We are selectively making our way through the remainder to assess suitability to characterize technical risk based on what the government sees during the acquisition life cycle. Certain areas, such as emergence, are potent metaphors, but there is a connotation among complexity researchers that emergence is a property that cannot be sensed by looking at components, so for the moment we are not investigating emergence further.

We are looking closely at these kinds of complexity, in particular:

- *Structural* – The arrangement of pieces and parts that has loops, circuits, so that feedback is possible.
- *Dynamic* – The behavior of a system that unfolds as it executes. Here we look for delays and non-linearities.
- *Interface, interconnection* – How parts communicate and touch each other and whether that connection is across a barrier, whether there is a tight or loose connection, whether information is hidden inside the components, and whether the parts are of different "kinds."

B. HOW COMPLEXITY MANIFESTS AS TECHNICAL RISK

B.1 MECHANISMS AND EXAMPLES

One example of risk is interconnecting inhomogeneous elements. The term is meant broadly, as it could refer to trying to connect two systems that had never been connected before, even though each of them was mature in itself. The poster-child for this type of risk is DIVAD, the M247 Sergeant York "self-propelled anti-aircraft gun" (en.wikipedia.org/wiki/DIVAD). Due to the urgent need for the capability, a decision was made by the Army to select a design that joined three commercial off the shelf systems: an Army M48 Patton tank chassis, a radar, and a cannon.

The three particular commercially off the shelf systems selected by the vendor had never been connected and the computer control system at the heart had not yet been developed. In the end, the tank was too slow to protect the ground vehicles it was intended to. The radar, while off the shelf, was off the shelf for an airplane! Airplane radars work internally by detecting movement. Clearly, a tank in the field was not (always) in motion and nor were its targets. The physical layout of the radar with respect to the cannon had the cannon sometimes getting into the radar's line of sight. The tank's turret moved too slowly to track realistic air targets because, after all, it was never meant to. The list went on. And the program, comprised of commercial off the shelf systems, was cancelled.

How would our analysis have identified these risks? By looking for inhomogeneous interfaces.

A second type of complexity comes from feedback and delay. Feedback itself is a structural characteristic: it is a loop somewhere in the product being developed or in the organization creating the product. And the loop can amplify or dampen the signal passing through it, distorting the original (think of the child's game of "telephone"). And the transit may be delayed at points, which creates difficulty for us humans to reason about what causes the effects, the surface symptoms, that we see.

The field of system dynamics is awash in examples of loops and delays, and there is even something of a cottage industry in one particular example, the Beer Game¹, in which a single instance of a change in a single signal causes the humans operating the game to respond in a way that causes oscillation that appears to be unable to be dampened. All of this due to the (underlying) structure of the system, illustrating that structure produces behavior.

The example below comes from a book on business management (Beer, 1979), written to create interest in cybernetics. In this example are trying to construct a system that has even an output around the value 0, given an input single in the form of a regular sine wave:




Figure 3. An output varying regularly about a mean value that is its target, showing the corrections that appear necessary at each time epoch when the measurement is made. (Beer, 1979), p. 60

The approach is to generate a -1 when we see a +1 and generate a +1 when we see a -1. Here is what happens, according to that rule:

¹ <http://www.systemdynamics.org/products/the-beer-game/>




Figure 4. Explosive behavior induced by the direct application of error corrections to a system that has reversed its input states by the time the correction is applied. (Beer, 1979), p. 60

As seen, the system is "exploding." Why? Because the signal we generate to correct for the input is just one phase late, so instead of subtracting when it sees a +1, there is a slight delay and the negative signal we generate supplements an already negative signal, making it even more negative.

The important points are: this is common and is the result of the structure of the system, both static and dynamic. Our methods of risk identification and analysis would try to identify such connections and delay.

B.2 RISK AND COMPLEXITY CORRELATION

Risk can be defined as “a measure of future uncertainties in achieving program performance goals and objectives within defined cost, schedule and performance constraints.”{US Department of Defense (Office of the Undersecretary of Defense (Acquisition, 2006 #1, p. 1}.

For complex defense acquisition programs, often various types of risks exist that manifest themselves at different times throughout the acquisition process, including system development. These risks can be technical, programmatic or strategic in nature and can result in substantial cost overruns, delays, performance issues, reduced adaptability to changing requirements or even total cancellation of a project. One of the challenges with assessing risk using the traditional risk reporting matrices (See Figure 5) for complex systems acquisition is that neither the likelihood nor the true consequence of a risk can be objectively established. For one, there is substantial uncertainty around the interactions among different components of a system as well as uncertainties about how effectively various kinds of risks can be managed across a multiplicity of interfaces.

In this research we are proposing a fundamentally different approach to risk management, one that looks at how complexities within the technical and organizational realms result in uncertainties that can ultimately lead to risks in the system. The premise of this research is that in the realm of technical project risk, it is the complexity of the system combined with the experience/know-how of the contractors that determines system uncertainties and the resulting risks.




Figure 5. Traditional Risk Reporting Matrix {US Department of Defense (Office of the Undersecretary of Defense (Acquisition, 2006 #1}

The objective of this research is to link technical complexity with uncertainty and risk across different stages of the acquisition process, and dynamically quantifying and updating risk elements for decision-making on project continuation, modification or retirement.

Complexity may be the root cause of many unforeseen risks. Program/project complexity per se can generate negative consequences that may often take the project management team by surprise. Common and advanced methods of risk modeling, including, for example, Bayesian Networks, cannot predict the sort of emerging risks that manifest continuous ripple effects that unfold one after the other almost for the entire duration of the complex projects. This type of intimidating effect of complexity is not something one would like to have for the entire program duration, or perhaps at any time during the program, as the effect is one of being out of control, or, indeed, in the control of something unknown. Often the complexity manifests in risk and risk creates more complexity. This is known as complexity-uncertainty death spiral. In several case studies in our previous research, we have observed that the increase in structural complexity increases the risk and therefore occurrence of the minor undesired event (Efatmaneshnik and Nilchiani, 2012)(Nilchiani and Heydari, 2012). The unfolding of the first risk oftentimes affects the structure of the system in a manner that increases the structural complexity. The incremental increase in structural complexity again can contribute to the next risk to unfold and the spiral escalation can continue. We model this process by hybrid techniques and seek techniques that tackle the root cause of hidden risks that manifest in the form of a set of continuously mysterious (no clear root cause) risks. There is a very intricate relationship between structural complexity and fragility of complex Systems of Systems that can be the result of an escalation of overall system sensitivity, sometimes in a very short time period (Figure 6).




Figure 6. The Complexity-Risk spiral. Insignificant uncertainties and risks in combination with structural complexity escalate into a fragile situation and to a point of no return at which failure is certain.




Figure 7. Structural complexity and risk (uncertainty) correlation in the DARPA F6 program.

Figure 7 shows an example of the structural complexity metrics that we defined and used for the DARPA F6 program on fractionated space systems (Nilchiani, 2012). Fractionated space systems are a network of satellites in orbit that can consist of different number of heterogeneous satellites with various architectures flying in formation. Our research has shown a direct correlation between an increase in structural complexity and how fast a failure or risk in a network of these satellites propagates (such as a security attack on one of the satellites in the network). Figure 8 shows some of the results of the F6 simulation that connects the complexity measure of the system to the mean time to failure for various architectures of the fractionated space systems.




Figure 8. F6 Simulation results showing that increased structural complexity leads to shorter time to failure in the system.

According to some of our initial studies (Salado and Nilchiani, 2012; Efatmaneshnik and Nilchiani, 2012), the results of implementing some risk mitigation plans can create ripple effects through a project or system, increase the complexity of the system and therefore lead to making the program more vulnerable to known risks as well as the hidden uncertainties. Moreover, the existence of a minimum of only three interrelated risks with significant correlation can lead to a ripple effect that can remain hidden up until the last moment, when the negative consequences become fully developed and surface, overwhelming the system. Uncovering these types of hidden cause and effect relationships requires thorough structural monitoring of the system requirements and design as early as possible to uncover all the dependencies with a very high level analysis.

Additionally, as systems demonstrate more functional complexity, they can perform more sophisticated missions. However, the increased functional complexity can also produce an increased structural complexity for systems, which in turn increases risks of failures. While more complex functionalities are more likely to deliver higher values, structural complexity per se is not a positive attribute. More complex functions can require that structurally complex structures, which one after the other can act in unpredicted ways. In essence, functional complexity is the driving force behind complexification. Yet structural complexity is a cost on the system, because it increases the possibility of dramatic response to uncertainties, or fragility (Figure 9).




Figure 9. Logical relationship between structural and functional complexity

C. DERIVING PROJECT RISK FROM TECHNICAL COMPLEXITY AND CONTRACTOR ORGANIZATIONAL CAPABILITIES

A modified risk cube that looks at the causal relationships among technical systems complexity and organizational capability in dealing with technical and strategic complexity is presented in the complexity-uncertainty-risk environment cube of Figure 10.




Figure 10. Complexity-Uncertainty-Risk Environment (CURE) Cube

Here we can explore the interrelationships among various aspects of technological complexity across the acquisition process phases and explore the impact of organizational complexity (capability) as well as strategic (that is, higher level, as, for example, at the mission or campaign level) complexity on uncertainties and subsequently risk. The unfolding of the technical complexity depends on the inherent requirements complexity, the system design, and the capabilities of the contractor organization(s) to match their internal organizational complexity to manage the technical complexity. In our current research we are addressing only the top row of Figure 10, the technical aspects of the system and its creation and testing.

Figure 11, below, illustrates that below the minimum required critical complexity a system cannot perform the functions that are expected and above a maximum tractable complexity level, the system development process can spiral out of control. It is the expertise, know-how and experience of the contractor organization, working with the government acquisition office (where both use standard

technical management processes, such as version control, keeping dependency graphs current, keeping design changes in harmony with requirements changes, etc.), that can keep the development process within the boundaries of these two and stabilize the complexity level of a system. Thus, for the same system but different contractor + acquisition organizations, the graph in Figure 11 could have different forms.

The key to acquisition risk management will therefore be to ensure a match between the unfolding technical complexity with the internal organization, know-how and expertise of the contractor(s) + acquirer in managing complexity.




Figure 11. Complexity evolution throughout the systems acquisition lifecycle

D. ARCHITECTURAL-LEVEL COMPLEXITY MEASURES FOR ACQUISITION SYSTEMS: SUMMARY OF CASE STUDIES

The first step therefore in transitioning towards a complexity-centric risk assessment is to be able to measure systems complexity over the acquisition process. As it is possible that there is no detailed design in the early stages of the acquisition process, the measurement of complexity has to start at the architectural (high-level requirements) level. Tables 1 and 2 summarize the different types and planes

of acquisition complexity at the architectural level. It should be noted that the following Tables summarize some of the major variables that contribute to the increased complexity of the system. However the list and variables may not be comprehensive and in phase 2 of the project, we are aiming at identifying the majority of variables that contribute to the complexity of the system

Table 1. Six types of complexity (Source: Sheard, 2012)

Six Types	
Structural: Size	Number of elements, number of instances, total cost, total number of requirements
Structural: Connectivity	Number of connections, density of connections, strengths of relationships, amount of conflict, distribution of connectedness
Structural: Inhomogeneity	Number of different types of entities, number of types of relationships, number of different areas within a space, diversity of sizes of elements or contractors or stakeholders
Dynamic: Short-term	Existence of loops/circuits, safety-criticality, tendency to blow up in operational time frame, seriousness of consequences of a mishap
Dynamic: Long-term	Evolution of purpose of an item, co-evolution of a variant and its environment, how much different the next iteration of a system might be
Socio-political	Fraction of stakeholder interests that are based on power, amount of disagreement among stakeholders, number of layers of management, changes of opinion of management or stakeholders, number of different cultures working together on a project, inhomogeneity of stakeholder utilities.

Table 2. Four planes of acquisition complexity (Source: Sheard, 2012)

Four Entities	
[Technical] System being built	Product, system, system-of-systems, tank, squadron, database, sensor, software algorithm.
Project or organization doing the building	Project, organization, program, tasks, team
Environment, both external systems and people	Customers, buyers, market, external technological system, future systems that need to interface with product
Cognitive: capacity of humans to understand, conceive of, build and operate the system.	Learning curve, uncertainty, confusion, operator skill set.

E. MEASURING ARCHITECTURAL LEVEL COMPLEXITY: INITIAL EXPLORATIONS

Based on a comprehensive literature and state of the art review we have converged on the following five lenses for measuring complexity. Should these prove to be inadequate for our research, we will devise new ones based on our own observations of systems. We will explore which of the following lenses of complexity measurements applied to an architecture-level systems description can dynamically predict acquisition risk and improve mid-process decision-support

1. Requirement critical (algorithmic) complexity
2. Critical control path (cyclomatic) complexity
3. Dynamic architectural complexity
4. Structural complexity
5. Modified architectural-structural complexity

We will then explore how the experience of contractors + government plays a role in managing the complexity of the system in the acquisition process.

1) Requirement Critical Complexity

Requirement critical complexity refers to the minimum amount of complexity a system needs to have in order to perform a desired set of functions in line with expressed requirements. Based on *Kolmogorov complexity* metric, it refers to the minimum set of architectural level components and linkages $\{y\}$ that would address requirement set $\{x\}$. In other words, the requirement critical complexity of a system can be expressed as the minimal systems architecture $\{y\}$ (minimum number and type of components and linkages) that would theoretically produce performance set $\{x\}$.

The determination of $\{y\}$ given $\{x\}$ is an important research question and this research will try to establish this threshold for various kinds of complex systems. The calculation of requirement critical complexity can be done either through modified structural complexity metrics that will be discussed further in this document.

2) Critical Control Path Complexity

Based on the concept of cyclomatic complexity in software, the critical control path complexity metric measures the number of linearly independent control paths through a systems architecture graph. This number changes as the architecture (or the resulting design) changes over time and is estimated by the following equation:

$$CCP(t) = \sum n(t, i) - l(t, i) + p(t, i)$$

where $CCP(t)$ is the critical control path complexity at time t , $n(t,i)$ is the number of nodes in the connected graph of the architecture expression for module (i) , l is the number of linkages at time t in module (i) and p is the number of distinct connected components in the architectural flow graph. And the sum is over all modules.

3) UML-based Five-Views Dynamic Architectural Complexity (Lankford)

Rather than a single number, the UML-based Five Views Dynamic Architectural complexity metric allows the measurement of various system complexity metrics over time.

The five views complexity vector is calculated as follows:

$$C5V(t) = \begin{bmatrix} C_{class}(t,i) \\ C_{process}(t,i) \\ C_{component}(t,i) \\ C_{interfaces}(t,i) \\ C_{patterns}(t,i) \end{bmatrix}$$

Where:

Within

$C_{class}(t,i)$ = Number of classes and objects within each module at time t

$C_{process}(t,i)$ = Number of processes and threads within each module at time t

$C_{component}(t,i)$ = Number of components = the number of nodes

$C_{interface}(t,i)$ = Number of interfaces between each of these

$C_{pattern}(t,i)$ = Number of identifiable design patterns within each module

4) Simple Structural Complexity (Meyer)

Simple structural complexity can provide an easy to calculate way to capture how the complexity of a system is changing, by calculating changes in the number of parts (or sub-systems or systems), types of parts and number of interfaces over time.

$$C_{structural}(t,i) = \sqrt[3]{(N_p(t,i) \times N_y(t,i) \times N_x(t,i))}$$

Where

$N_p(t,i)$ = Number of parts/subsystems in subsystem/system i at time t

$N_y(t,i)$ = Types of parts/subsystems in subsystem/system i at time t

$N_x(t, i)$ = Number of interfaces in subsystem/system i at time t

5) Modified Architectural-Structural Complexity (MASC)

The modified architectural-structural complexity is the most comprehensive measure of architectural complexity, taking into account size, type, interconnections and interfacial complexity of architectural modules into consideration. It is based on Kinnunen (2000). Modifying the simple architectural complexity equation for MASC we get:

$$C_{MASC}(t) = \sqrt[3]{\sqrt{[(N_p(t) \times N_y(t, i))] \times \sqrt[3]{[(N_f(t) \times N_{obj}(t) \times N_{op}(t))] \times N_x^{ICM}}}}$$

Where the arguments are respectively:

- Number of distinct types of objects/components
- Number of objects within each type
- Number of processes/functionalities affecting an object
- Number of objects/components affecting a process
- Number of operations per process
- Number of interfaces weighted with the interface complexity multiplier (ICM) (related to the integration readiness levels (IRLs) between different systems/subsystems).

It should be noted that these five types of architectural level complexity measures are our initial exploration of the relevant complexity measures of the technical system. Our research team may have to define novel measures based on the existing literature on complexity that may be more useful for different milestones of an acquisition program, and in particular characterizing the dynamic behavior of the architecture.

C. THE FIT BETWEEN TECHNICAL RISK OF THE PRODUCT AND AN ORGANIZATION'S CAPABILITY TO MANAGE IT

What accounts for one enterprise being able to create a complex product and another not? The primary conjecture, attributed to Ashby (Ashby, 1961), is that the successful enterprise that can construct a complex product has enough "variety" (he called it requisite variety) in the way it is organized and applies its resources. Variety is diversity, ability to react to various problems and opportunities, including unexpected ones.

Perhaps one of the most vivid illustrations of variety in this context was during the Apollo 13 manned space flight in 1970, when an oxygen tank aboard exploded, limiting power, causing loss of cabin heat, reducing the availability of potable water, and increasing the concentration of carbon dioxide in the cabin air. It was the mounting concentration of carbon dioxide that proved most troubling, as the

astronauts would die of lack of oxygen if it were not reversed. A team on the ground was assembled and given the task of figuring out how to create a carbon dioxide removal system, given the constraints on-board. That the ground team succeeded was a tribute to its variety, its diversity of thought, as it quickly suggested and tested numerous options.

One of the biggest challenges in using variety to characterize organizations is that it is so difficult to observe, to measure. Two authors (Beer, 1979; Jaques, 2006) have suggested antidotes to this and we are exploring their methods.

D. THE PLACES OF CASE STUDIES AND QUANTITATIVE DATA

We are seeking to know what programs and organizations are "made of" that might inform the identification of risk. Our premise is that complexity is a major indicator of risk. In order to validate or invalidate the premise we need data. The most convincing data would be numeric, quantitative that showed the relationship between product complexity, say, and risk. If that data are not available, then we might use case studies.

Since we do not yet have quantitative data, we have indeed been reading case studies, supplied to us by the deep reservoir provided by our colleague, Dr. Gary Witus, at Wayne State University. At one stage he supplied 15 cases, some with multiple artifacts. Dr. Mostashari read them and in the end was not able to deduce anything general.

Dr. Witus responded to our request for additional case studies and we have not yet had a chance to absorb them, and it is a priority for our next steps.

At some point – earlier is better – we are going to need access to quantitative data that will help us confirm or deny the connection between some measure of complexity and technical program risk. This, too, is a priority for the next steps.

Both case studies and access to quantitative program information will help us steer where to look deeper, help us consider what programs are made of. In the end, it is possible that programs do not collect the measures of complexity that we think are the most indicative of risk, so we will have to work with programs on a pilot basis to install new measures and assess the ability of those measures to predict technical risk.

EXAMPLES AND SOME CASE STUDIES

CONCEPT DEMONSTRATION: COMPLEXITY AND RISK

One of the easy ways to characterize complexity for a system at an architectural level is to analyze the number of different interactions between the different subsystems.

$$Interactions_{\max} = \frac{n(n-1)}{2}$$

Interactions can be spatial, material, energy and/or information. If we look at aircraft designs over the years we can see how avionics has become more complex.




Figure 12. Increasing avionics complexity (dimensionless) over the years (Source: Diterick, 2010)

Analyzing the relationship between cost and development schedule in 154 DoD projects, McNutt (2000) estimates the relationship between cost and complexity to be estimated by the following equation:

$$DevelopmentCost = (0.03 \times DevelopmentTime_{\text{months}} + 1.36)^4$$

Where the development cost is in millions of USD.

CASE STUDIES

An analysis of the following 31 acquisition programs with a calibrated complexity metric shows the following correlation:




Figure 13. Cost overrun as a function of log calibrated architectural systems complexity




Figure 14. Cost overrun and schedule slips for different types of weapons systems. Most cost overruns occur for ship systems, while most schedule slips happen for aircraft. Avionic systems have had a good track record of beating both cost and schedule plans.

UNCLASSIFIED

Program Name	Total Program Cost (M\$)	Type of System	Primary Contractor	% Cost Overrun	% Schedule Slip	Type of Acquisition
C-130	\$6,204	Aircraft	Boeing	252	0	High TRL
E2-D Advanced Hawkeye	\$17,747	Aircraft	Northrup Gruman	20.3	43.2	Medium TRL
F-35	\$326,535	Aircraft	Lockheed Martin	78.2	N/A	Low TRL
FAB-T	\$4,688	Aircraft	Boeing	29.1	35	Medium TRL
Global Hawk	\$12,812	Aircraft	Northrup Gruman	172.2	127.3	Low TRL
Grey Eagle	\$5,159	Aircraft	General Atomics	-18	N/A	High TRL
HC-130	\$13,091	Aircraft	Lockheed Martin	-5.1	N/A	High TRL
MQ-4C UAV	\$13,052	Aircraft	Northrup Gruman	1.6	0	High TRL
P-8A Poseidon	\$32,969	Aircraft	Boeing	0.1	0	High TRL
Reaper UAV	\$11,919	Aircraft	General Atomics	18.9	19	Medium TRL
Excalibur Guided Artillery	\$1,781	Artillery	Raytheon	282.4	27.2	Medium TRL
IDECOM	\$821	Avionic System	ITT Electronics	-0.5	-8.5	High TRL
Joint Precision-Approach and Landing System	\$26,575	Avionic System	Raytheon	-2.9	2.7	High TRL
Airborne and Tactical Radio System	\$8,160	Communication System	Lockheed Martin	0.1	13.8	Medium TRL
Joint Tactical Radio System Handheld	\$8,358	Communication System	General Dynamics	1	22.4	Medium TRL
Mobile User Objective System	\$6,978	Communication System	Lockheed Martin	3.8	28.9	Medium TRL
Navy Multi-band Terminal	\$1,214	Communication System	Raytheon	-11.2	0	High TRL
Warfighter Information Network Tactical	\$6,052	Communication System	General Dynamics	8.6	42	Medium TRL
Apache block IIIA	\$10,737	Helicopter	Boeing	39.7	3.8	High TRL
CH-53	\$22,439	Helicopter	Sikorsky	5.7	32	High TRL
AGM 88E	\$1,902	Missile	ATK Missile Systems	10.9	22.4	High TRL
Army Integrated Air and Missile Defense	\$5,529	Missile	Northrup Gruman	9.9	1.3	High TRL
Joint Land Attack Cruise Missile Defense	\$7,858	Missile	Raytheon	18	6.2	Medium TRL
Standard Missile RAM	\$6,297	Missile	Raytheon	10.5	25.3	Medium TRL
CVN 78	\$33,994	Ship	Huntington Ingalls	-4.4	13.1	High TRL
DDG 1000	\$20,985	Ship	BAE Systems	543	73	Low TRL
Joint Highspeed Vessel	\$3,674	Ship	Austral USA	1	4.2	High TRL
LHA Replacement Assault Ship	\$10,096	Ship	Huntington Ingalls	5.8	13	High TRL
LCS	\$32,867	Ship	Lockheed Martin	76	183	Low TRL
GPS III	\$4,210	Space System	Lockheed Martin	6.8	N/A	Medium TRL
Space-Based IR System (SBIRS)	\$18,266	Space System	Lockheed Martin	231.2	N/A	Low TRL

Table 3. A selection of case studies of DoD acquisition program and their percentage of cost and schedule overruns.




Figure 15. Average program size (total program cost) of case studies explored in this research (in million \$)

ADDITIONAL CASE STUDIES (NOT INCLUDED IN COMPLEXITY ANALYSIS)

The following are additional case studies the team looked at, but most were suffering from program complexity rather than technical complexity.

A-10 THUNDERBOLT II (AIRCRAFT)

Acquisition Organization: U.S. Air Force

Risks and Weaknesses

- **Technical:** Concurrent development of a new technology (the GAU-8/A gun system) and the aircraft at the same time with the aircraft architecture revolving around the armament system created delays in the acquisition process. Also the original structural design proved inadequate for the design life, and even fixes during production were inadequate for all but the latest aircraft produced.
- **Programmatic:** Overlooked problems associated with production readiness and contractor financial stability did not go away and had to be resolved far too late in the development program. Additional problems included loss of the Original Equipment Manufacturer (OEM), on-again/off-again decisions to retire the A-10, unstable funding for inspection and repair, and major personnel disruptions resulting from a BRAC decision. Critical “health of the fleet” structural inspections were not performed during sustainment, and a subsequent repair program failed to provide the desired level of life extension.

Strengths

Close attention to key mission characteristics (lethality, survivability, responsiveness, and simplicity) allowed the concept formulation and subsequent system design to result in an effective CAS aircraft, and design-to-cost goals kept the government and contractor focused on

meeting the critical requirements at an affordable cost. The A-10 did not meet all its cost goals, but it came much closer to them than most major defense development programs did in that time frame or since then.

Complexity Factors Leading to Risk

- Low TRL technology at core of systems architecture (Interface complexity)
- Requirement changes rendering architecture inadequate (Requirement Complexity)
- Contractor technical and financial capability (Organizational Requisite Complexity)

Source: A-10 Thunderbolt II (Warthog) SYSTEMS ENGINEERING CASE STUDY , Air Force Center for Systems Engineering

C-5A GALAXY (AIRCRAFT)

Acquisition Organization: U.S. Air Force

Risks and Weaknesses

- Technical: A Weight Empty Guarantee was included in the specification as a performance requirement and in the contract as a cost penalty for overweight conditions of delivered aircraft. The aircraft Weight Empty Guarantee dominated the traditional aircraft performance requirements (range, payload, etc.), increased costs, and resulted in a major shortfall in the wing and pylon fatigue life. The stipulation of a Weight Empty Guarantee as a performance requirement had far-reaching and significantly deleterious unintended consequences.
- Programmatic: The Total Package Procurement Concept (TPPC) employed by the government required a fixed-price, incentive fee contract for the design, development, and production of 58 aircraft. It included a clause giving Total Systems Performance Responsibility (TSPR) to the prime contractor. TPPC was invented to control costs, but it was the underlying cause of the cost overrun and limited the number of aircraft purchased under the original contract

Strengths

The process for developing and documenting the system performance requirements involved the User (warfighter), planners, developers, and technologists from both the government and industry in a coordinated set of trade studies. It resulted in a well-balanced, well-understood set of requirements that fundamentally remained unchanged throughout the program.

Complexity Factors Leading to Risk

- Detrimental hard requirement with cascading effect on mission critical requirements and architectural design (Requirement complexity)
- Weight, wing and pylon design conflict (Interfacial complexity)
- Faulty procurement concept (Organizational Process Complexity)

Source: C-5A Galaxy Systems Engineering Case Study, Air Force Center for Systems Engineering

F-111 (AIRCRAFT)

Acquisition Organization: U.S. Air Force and U.S. Navy

Risks and Weaknesses

- **Technical:** The F-111 acquisition process suffered from a nearly impossible multi-role/multi-service requirement specification, and a protracted development cycle in which numerous serious technical problems had to be identified and corrected. Of the 1,726 total aircraft buy that had originally been planned in 1962, only 562 production models of seven different variants were completed when production ended in 1976. The F-111, like any complex weapon system development program, which provides new war-fighting capability, had areas of risk or deficiency that came to light during RDT&E even though there was perceived low risk in the design. The F-111 development program introduced concurrency (overlap) between design validation/verification and production to accelerate program
- **Programmatic:** Systems Architecture and Design Trade-Offs were not performed to achieve an F-111 design that was balanced for performance, cost and mission effectiveness (including survivability) and the attendant risk and schedule impacts. The F-111 suffered from poor communications between the Air Force and Navy technical staffs, and from over-management by the Secretary of Defense and the Director, Defense Research and Engineering, and it came under intense congressional scrutiny, which restricted the System Program Office (SPO) Director from applying sound systems engineering principles.

Complexity Factors Leading to Risk

- Impossible requirements with severe conflicts (Requirement complexity)
- Inadequate verification and validation (Organizational Process Complexity)
- Multi-agency acquisition process (Organizational Process Complexity)
- Sociopolitical sensitivity (Organizational Process Complexity)

Source: F111 Systems Engineering Case Study, Air Force Center for Systems Engineering

AGM-88E Advanced Anti-Radiation Guided Missile (AARGM)**Program Essentials**

Prime contractor: ATK Missile Systems Company
 Program office: Patuxent River, MD
 Funding needed to complete:
 R&D: \$0.0 million
 Procurement: \$1,319.6 million
 Total funding: \$1,319.6 million
 Procurement quantity: 1,767

Program Performance (fiscal year 2012 dollars in millions)

	As of 07/2003	Latest 06/2011	Percent change
Research and development cost	\$637.2	\$722.2	13.4
Procurement cost	\$963.6	\$1,180.0	22.5
Total program cost	\$1,600.7	\$1,902.3	18.8
Program unit cost	\$.894	\$.991	10.9
Total quantities	1,790	1,919	7.2
Acquisition cycle time (months)	85	104	22.4

Apache Block IIIA**Program Essentials**

Prime contractor: Boeing
 Program office: Huntsville, AL
 Funding needed to complete:
 R&D: \$706.8 million
 Procurement: \$8,363.7 million
 Total funding: \$9,070.6 million
 Procurement quantity: 610

Program Performance (fiscal year 2012 dollars in millions)

	As of 08/2006	Latest 12/2010	Percent change
Research and development cost	\$1,155.6	\$1,640.3	41.9
Procurement cost	\$6,086.9	\$9,096.8	49.4
Total program cost	\$7,242.5	\$10,737.0	48.3
Program unit cost	\$12.031	\$16.803	39.7
Total quantities	602	639	6.1
Acquisition cycle time (months)	79	82	3.8

The latest cost and quantities do not include the 57 new-build helicopters that are being acquired under the AB3B major defense acquisition program.

Army Integrated Air and Missile Defense**Program Essentials**

Prime contractor: Northrop Grumman Space & Mission Systems Corp.
 Program office: Huntsville, AL
 Funding needed to complete:
 R&D: \$1,370.5 million
 Procurement: \$3,509.0 million
 Total funding: \$4,879.5 million
 Procurement quantity: 285

Program Performance (fiscal year 2012 dollars in millions)

	As of 12/2009	Latest 08/2011	Percent change
Research and development cost	\$1,595.2	\$2,019.8	26.6
Procurement cost	\$3,433.4	\$3,509.0	2.2
Total program cost	\$5,028.6	\$5,528.8	9.9
Program unit cost	\$16.988	\$18.678	9.9
Total quantities	296	296	0.0
Acquisition cycle time (months)	80	81	1.3

C-130 Avionics Modernization Program**Program Essentials**

Prime contractor: Boeing
 Program office: Wright-Patterson AFB, OH
 Funding needed to complete:
 R&D: \$42.2 million
 Procurement: \$3,890.4 million
 Total funding: \$3,932.6 million
 Procurement quantity: 208

Program Performance (fiscal year 2012 dollars in millions)

	As of 07/2001	Latest 12/2010	Percent change
Research and development cost	\$775.4	\$1,948.3	151.3
Procurement cost	\$3,356.8	\$4,256.0	26.8
Total program cost	\$4,132.3	\$6,204.3	50.1
Program unit cost	\$7.962	\$28.074	252.6
Total quantities	519	221	-57.4
Acquisition cycle time (months)	NA	NA	NA

CH 53-K Heavy Lift Replacement**Program Essentials**

Prime contractor: Sikorsky Aircraft Corporation
 Program office: Patuxent River, MD
 Funding needed to complete:
 R&D: \$3,252.9 million
 Procurement: \$16,381.7 million
 Total funding: \$19,634.6 million
 Procurement quantity: 196

Program Performance (fiscal year 2012 dollars in millions)

	As of 12/2005	Latest 08/2011	Percent change
Research and development cost	\$4,378.9	\$6,058.1	38.3
Procurement cost	\$12,178.3	\$16,381.7	34.5
Total program cost	\$16,557.1	\$22,439.9	35.5
Program unit cost	\$106.136	\$112.199	5.7
Total quantities	156	200	28.2
Acquisition cycle time (months)	119	157	31.9

CVN 78 Class**Program Essentials**

Prime contractor: Huntington Ingalls Industries-Newport News
 Program office: Washington, DC
 Funding needed to complete:
 R&D: \$827.7 million
 Procurement: \$16,540.9 million
 Total funding: \$17,368.6 million
 Procurement quantity: 2

Program Performance (fiscal year 2012 dollars in millions)

	As of 04/2004	Latest 08/2011	Percent change
Research and development cost	\$4,803.3	\$4,646.8	-3.3
Procurement cost	\$30,770.8	\$29,346.8	-4.6
Total program cost	\$35,574.1	\$33,993.6	-4.4
Program unit cost	\$11,858.040	\$11,331.185	-4.4
Total quantities	3	3	0.0
Acquisition cycle time (months)	137	155	13.1

DDG 1000 Destroyer**Program Essentials**

Prime contractor: BAE Systems, Bath Iron Works, Huntington Ingalls Industries, Raytheon
 Program office: Washington, DC
 Funding needed to complete:
 R&D: \$995.6 million
 Procurement: \$1,418.1 million
 Total funding: \$2,413.6 million
 Procurement quantity: 0

Program Performance (fiscal year 2012 dollars in millions)

	As of 01/1998	Latest 08/2011	Percent change
Research and development cost	\$2,277.9	\$10,378.4	355.6
Procurement cost	\$32,522.1	\$10,607.2	-67.4
Total program cost	\$34,800.0	\$20,985.6	-39.7
Program unit cost	\$1,087.500	\$6,995.214	543.2
Total quantities	32	3	-90.6
Acquisition cycle time (months)	128	222	73.4

E2-D Advanced Hawkeye**Program Essentials**

Prime contractor: Northrop Grumman
 Program office: Patuxent River, MD
 Funding needed to complete:
 R&D: \$367.8 million
 Procurement: \$10,874.7 million
 Total funding: \$11,257.5 million
 Procurement quantity: 60

Program Performance (fiscal year 2012 dollars in millions)

	As of 06/2003	Latest 08/2011	Percent change
Research and development cost	\$3,841.0	\$4,537.9	18.1
Procurement cost	\$10,911.1	\$13,167.1	20.7
Total program cost	\$14,752.0	\$17,747.3	20.3
Program unit cost	\$196.694	\$236.630	20.3
Total quantities	75	75	0.0
Acquisition cycle time (months)	95	136	43.2

Excalibur Precision Guided Artillery**Program Essentials**

Prime contractor: Raytheon
 Program office: Picatinny Arsenal, NJ
 Funding needed to complete:
 R&D: \$50.2 million
 Procurement: \$234.9 million
 Total funding: \$285.1 million
 Procurement quantity: 3,455

Program Performance (fiscal year 2012 dollars in millions)

	As of 02/2003	Latest 08/2011	Percent change
Research and development cost	\$765.5	\$1,068.3	39.6
Procurement cost	\$4,010.8	\$712.1	-82.2
Total program cost	\$4,776.2	\$1,780.5	-62.7
Program unit cost	\$0.62	\$0.238	282.4
Total quantities	76,677	7,474	-90.3
Acquisition cycle time (months)	136	173	27.2

Total quantities include 3,455 Increment IIb projectiles.

F-35 Lightning II**Program Essentials**

Prime contractor: Lockheed Martin,
Pratt and Whitney
Program office: Arlington, VA
Funding needed to complete:
R&D: \$10,117.8 million
Procurement: \$245,676.5 million
Total funding: \$255,970.4 million
Procurement quantity: 2,353

Program Performance (fiscal year 2012 dollars in millions)

	As of 10/2001	Latest 12/2010	Percent change
Research and development cost	\$38,976.7	\$58,387.6	49.8
Procurement cost	\$172,921.4	\$267,595.6	54.7
Total program cost	\$213,708.2	\$326,535.2	52.8
Program unit cost	\$74.567	\$132.900	78.2
Total quantities	2,866	2,457	-14.3
Acquisition cycle time (months)	116	TBD	NA

Latest column does not fully reflect the restructured JSF program. Costs are expected to grow and the schedule will be extended.

Family of Advanced Beyond Line of Sight Terminals (FAB-T)**Program Essentials**

Prime contractor: Boeing
Program office: Hanscom AFB, MA
Funding needed to complete:
R&D: \$571.4 million
Procurement: \$2,338.6 million
Total funding: \$2,910.0 million
Procurement quantity: 216

Program Performance (fiscal year 2012 dollars in millions)

	As of 12/2006	Latest 08/2011	Percent change
Research and development cost	\$1,537.1	\$2,338.7	52.2
Procurement cost	\$1,651.4	\$2,349.6	42.3
Total program cost	\$3,188.5	\$4,688.3	47.0
Program unit cost	\$14.762	\$19.058	29.1
Total quantities	216	246	13.9
Acquisition cycle time (months)	129	174	34.9

The latest cost data do not reflect the current cost of the program. A new acquisition program baseline has not yet been approved.

Global Hawk**Program Essentials**

Prime contractor: Northrop Grumman
Program office: Wright-Patterson AFB,
OH
Funding needed to complete:
R&D: \$1,657.1 million
Procurement: \$3,098.9 million
Total funding: \$4,789.4 million
Procurement quantity: 13

Program Performance (fiscal year 2012 dollars in millions)

	As of 03/2001	Latest 10/2011	Percent change
Research and development cost	\$1,041.6	\$4,769.3	357.9
Procurement cost	\$4,318.8	\$7,877.4	82.4
Total program cost	\$5,392.0	\$12,811.6	137.6
Program unit cost	\$85.588	\$232.938	172.2
Total quantities	63	55	-12.7
Acquisition cycle time (months)	55	125	127.3

Global Positioning System III

Program Essentials

Prime contractor: Lockheed Martin
 Program office: El Segundo, CA
 Funding needed to complete:
 R&D: \$924.6 million
 Procurement: \$1,435.0 million
 Total funding: \$2,359.6 million
 Procurement quantity: 6

Program Performance (fiscal year 2012 dollars in millions)

	As of 05/2008	Latest 08/2011	Percent change
Research and development cost	\$2,524.2	\$2,694.8	6.8
Procurement cost	\$1,417.2	\$1,515.8	7.0
Total program cost	\$3,941.4	\$4,210.6	6.8
Program unit cost	\$492.672	\$526.323	6.8
Total quantities	8	8	0.0
Acquisition cycle time (months)	NA	NA	NA

We could not calculate acquisition cycle times for the first increment of the GPS III program because initial operational capability will not occur until satellites from a future increment are fielded.

Gray Eagle UAV

Program Essentials

Prime contractor: General Atomics
 Aeronautical Systems, Inc.
 Program office: Redstone Arsenal, AL
 Funding needed to complete:
 R&D: \$226.1 million
 Procurement: \$2,089.0 million
 Total funding: \$3,006.9 million
 Procurement quantity: 16

Program Performance (fiscal year 2012 dollars in millions)

	As of 04/2005	Latest 08/2011	Percent change
Research and development cost	\$344.9	\$946.2	174.4
Procurement cost	\$670.4	\$3,400.2	407.2
Total program cost	\$1,015.2	\$5,158.9	408.2
Program unit cost	\$203.046	\$166.416	-18.0
Total quantities	5	31	520.0
Acquisition cycle time (months)	50	TBD	NA

Total quantities include 31 platoon sets with 4 aircraft each. The program will also buy 21 aircraft to replace those lost through attrition and 7 training aircraft, for a total of 152.

HC-130/MC -130 Recapitalization Program

Program Essentials

Prime contractor: Lockheed Martin
 Program office: Wright-Patterson AFB,
 OH
 Funding needed to complete:
 R&D: \$82.6 million
 Procurement: \$9,532.4 million
 Total funding: \$9,812.7 million
 Procurement quantity: 91

Program Performance (fiscal year 2012 dollars in millions)

	As of 03/2010	Latest 12/2010	Percent change
Research and development cost	\$153.2	\$152.8	-0.3
Procurement cost	\$7,699.3	\$12,621.9	63.9
Total program cost	\$8,364.2	\$13,090.8	56.5
Program unit cost	\$113.029	\$107.302	-5.1
Total quantities	74	122	64.9
Acquisition cycle time (months)	NA	NA	NA

IDECOM Block 4**Program Essentials**

Prime contractor: ITT Electronic Systems
 Program office: Patuxent River, MD
 Funding needed to complete:
 R&D: \$121.4 million
 Procurement: \$569.5 million
 Total funding: \$690.9 million
 Procurement quantity: 190

Program Performance (fiscal year 2012 dollars in millions)

	As of 06/2008	Latest 10/2011	Percent change
Research and development cost	\$220.2	\$252.0	14.5
Procurement cost	\$474.2	\$569.5	20.1
Total program cost	\$694.4	\$821.5	18.3
Program unit cost	\$4.340	\$4.324	-0.4
Total quantities	160	190	18.8
Acquisition cycle time (months)	59	54	-8.5

Joint High-Speed Vessel**Program Essentials**

Prime contractor: Austal USA
 Program office: Washington, DC
 Funding needed to complete:
 R&D: \$23.0 million
 Procurement: \$2,202.8 million
 Total funding: \$2,225.9 million
 Procurement quantity: 11

Program Performance (fiscal year 2012 dollars in millions)

	As of 02/2009	Latest 12/2010	Percent change
Research and development cost	\$128.4	\$138.0	7.4
Procurement cost	\$3,507.9	\$3,536.1	0.8
Total program cost	\$3,636.4	\$3,674.1	1.0
Program unit cost	\$202.020	\$204.116	1.0
Total quantities	18	18	0.0
Acquisition cycle time (months)	48	50	4.2

Joint Land Attack Cruise Missile Defense**Program Essentials**

Prime contractor: Raytheon
 Program office: Redstone Arsenal, AL
 Funding needed to complete:
 R&D: \$634.1 million
 Procurement: \$5,199.4 million
 Total funding: \$5,948.7 million
 Procurement quantity: 14

Program Performance (fiscal year 2012 dollars in millions)

	As of 08/2005	Latest 12/2010	Percent change
Research and development cost	\$2,005.5	\$2,523.2	25.8
Procurement cost	\$4,588.7	\$5,199.4	13.3
Total program cost	\$6,665.9	\$7,857.8	17.9
Program unit cost	\$416.619	\$491.112	17.9
Total quantities	16	16	0.0
Acquisition cycle time (months)	97	103	6.2

Joint Precision Approach and Landing System**Program Essentials**

Prime contractor: Raytheon
 Program office: Lexington Park, MD
 Funding needed to complete:
 R&D: \$183.9 million
 Procurement: \$222.7 million
 Total funding: \$406.6 million
 Procurement quantity: 26

Program Performance (fiscal year 2012 dollars in millions)

	As of 07/2008	Latest 08/2011	Percent change
Research and development cost	\$792.1	\$753.5	-4.9
Procurement cost	\$213.2	\$222.7	4.4
Total program cost	\$1,012.3	\$983.3	-2.9
Program unit cost	\$27.359	\$26.575	-2.9
Total quantities	37	37	0.0
Acquisition cycle time (months)	75	77	2.7

Airborne and Maritime Joint Tactical Radio System**Program Essentials**

Prime contractor: Lockheed Martin
 Program office: San Diego, CA
 Funding needed to complete:
 R&D: \$593.7 million
 Procurement: \$6,203.8 million
 Total funding: \$6,797.5 million
 Procurement quantity: 26,878

Program Performance (fiscal year 2012 dollars in millions)

	As of 10/2008	Latest 08/2011	Percent change
Research and development cost	\$1,945.0	\$1,957.0	0.6
Procurement cost	\$6,209.0	\$6,203.8	-0.1
Total program cost	\$8,154.1	\$8,160.8	0.1
Program unit cost	\$.301	\$.301	0.1
Total quantities	27,102	27,102	0.0
Acquisition cycle time (months)	80	91	13.8

The program office reported quantities in terms of channels rather than radios.

Joint Tactical Radio System Handheld**Program Essentials**

Prime contractor: General Dynamics C4
 Systems, Inc.
 Program office: San Diego, CA
 Funding needed to complete:
 R&D: \$352.5 million
 Procurement: \$7,022.1 million
 Total funding: \$7,374.6 million
 Procurement quantity: 264,019

Program Performance (fiscal year 2012 dollars in millions)

	As of 05/2004	Latest 11/2011	Percent change
Research and development cost	\$544.7	\$1,272.3	133.6
Procurement cost	\$9,492.8	\$7,085.7	-25.4
Total program cost	\$10,037.5	\$8,357.9	-16.7
Program unit cost	\$.031	\$.031	1.0
Total quantities	328,674	270,951	-17.6
Acquisition cycle time (months)	85	104	22.4

LHA Replacement Amphibious Assault Ship**Program Essentials**

Prime contractor: Huntington Ingalls Industries
 Program office: Washington, DC
 Funding needed to complete:
 R&D: \$97.3 million
 Procurement: \$5,627.9 million
 Total funding: \$5,726.2 million
 Procurement quantity: 1

Program Performance (fiscal year 2012 dollars in millions)

	As of 01/2006	Latest 12/2010	Percent change
Research and development cost	\$220.9	\$350.9	58.8
Procurement cost	\$2,959.2	\$9,742.8	229.2
Total program cost	\$3,180.2	\$10,095.2	217.4
Program unit cost	\$3,180.150	\$3,365.053	5.8
Total quantities	1	3	200.0
Acquisition cycle time (months)	146	165	13.0

Littoral Combat Ship**Program Essentials**

Prime contractor: Austal USA, General Dynamics, Lockheed Martin
 Program office: Washington, DC
 Funding needed to complete:
 R&D: \$1,112.5 million
 Procurement: \$25,001.1 million
 Total funding: \$26,325.2 million
 Procurement quantity: 47

Program Performance (fiscal year 2012 dollars in millions)

	As of 05/2004	Latest 12/2010	Percent change
Research and development cost	\$887.0	\$3,520.1	296.9
Procurement cost	\$471.6	\$29,136.1	6,078.2
Total program cost	\$1,358.6	\$32,867.8	2,319.3
Program unit cost	\$339.6	\$597.596	76.0
Total quantities	4	55	1,275.0
Acquisition cycle time (months)	41	116	182.9

Cost data are for the seaframe only. The 2004 estimate corresponds with program initiation. It was pre-milestone B and did not reflect the full 55-ship program. Research and development funding includes detail design and construction of two ships.

Mobile User Objective System**Program Essentials**

Prime contractor: Lockheed Martin Space Systems
 Program office: San Diego, CA
 Funding needed to complete:
 R&D: \$470.1 million
 Procurement: \$1,125.1 million
 Total funding: \$1,595.2 million
 Procurement quantity: 1

Program Performance (fiscal year 2012 dollars in millions)

	As of 09/2004	Latest 08/2011	Percent change
Research and development cost	\$3,647.7	\$4,218.3	15.6
Procurement cost	\$3,035.0	\$2,694.3	-11.2
Total program cost	\$6,721.3	\$6,978.2	3.8
Program unit cost	\$1,120.222	\$1,163.035	3.8
Total quantities	6	6	0.0
Acquisition cycle time (months)	90	116	28.9

The latest cost data do not reflect the current cost of the program. A new acquisition program baseline has not yet been approved.

MQ-4C BAMS UAV**Program Essentials**

Prime contractor: Northrop Grumman
Systems Corporation
Program office: Patuxent River, MD
Funding needed to complete:
R&D: \$1,657.1 million
Procurement: \$9,413.9 million
Total funding: \$11,422.2 million
Procurement quantity: 65

Program Performance (fiscal year 2012 dollars in millions)

	As of 02/2009	Latest 12/2010	Percent change
Research and development cost	\$3,141.7	\$3,245.6	3.3
Procurement cost	\$9,323.4	\$9,413.9	1.0
Total program cost	\$12,847.6	\$13,052.4	1.6
Program unit cost	\$183.537	\$186.463	1.6
Total quantities	70	70	0.0
Acquisition cycle time (months)	92	92	0.0

Navy Multi-band Terminal**Program Essentials**

Prime contractor: Raytheon
Program office: San Diego, CA
Funding needed to complete:
R&D: \$41.1 million
Procurement: \$992.6 million
Total funding: \$1,033.8 million
Procurement quantity: 189

Program Performance (fiscal year 2012 dollars in millions)

	As of 12/2006	Latest 08/2011	Percent change
Research and development cost	\$697.2	\$666.2	-4.4
Procurement cost	\$1,623.7	\$1,214.4	-25.2
Total program cost	\$2,321.0	\$1,880.7	-19.0
Program unit cost	\$6.970	\$6.186	-11.2
Total quantities	333	304	-8.7
Acquisition cycle time (months)	107	107	0.0

P-8A Poseidon**Program Essentials**

Prime contractor: Boeing
Program office: Patuxent River, MD
Funding needed to complete:
R&D: \$1,232.4 million
Procurement: \$20,087.9 million
Total funding: \$21,839.0 million
Procurement quantity: 104

Program Performance (fiscal year 2012 dollars in millions)

	As of 05/2004	Latest 08/2011	Percent change
Research and development cost	\$7,531.5	\$8,215.3	9.1
Procurement cost	\$23,365.2	\$24,157.2	3.4
Total program cost	\$31,034.3	\$32,969.3	6.2
Program unit cost	\$269.864	\$270.240	0.1
Total quantities	115	122	6.1
Acquisition cycle time (months)	160	160	0.0

Reaper UAV

Program Essentials

Prime contractor: General Atomics
Aeronautical Systems, Inc.
Program office: Wright-Patterson AFB,
OH
Funding needed to complete:
R&D: \$420.5 million
Procurement: \$7,962.6 million
Total funding: \$8,473.5 million
Procurement quantity: 240

Program Performance (fiscal year 2012 dollars in millions)

	As of 02/2008	Latest 08/2011	Percent change
Research and development cost	\$420.1	\$920.3	119.1
Procurement cost	\$2,111.5	\$10,848.3	413.8
Total program cost	\$2,637.1	\$11,918.7	352.0
Program unit cost	\$25.115	\$29.871	18.9
Total quantities	105	399	280.0
Acquisition cycle time (months)	79	94	19.0

Space-based Infrared System Program

Program Essentials

Prime contractor: Lockheed Martin
Program office: El Segundo, CA
Funding needed to complete:
R&D: \$2,131.3 million
Procurement: \$3,599.4 million
Total funding: \$5,743.9 million
Procurement quantity: 2

Program Performance (fiscal year 2012 dollars in millions)

	As of 10/1996	Latest 07/2011	Percent change
Research and development cost	\$4,376.3	\$11,586.3	164.7
Procurement cost	\$0.0	\$6,429.3	NA
Total program cost	\$4,596.5	\$18,266.7	297.4
Program unit cost	\$919.301	\$3,044.443	231.2
Total quantities	5	6	20.0
Acquisition cycle time (months)	86	TBD	NA

The 1996 data show no procurement cost as the Air Force planned to use research and development funds to buy all five satellites. The cost of the two HEO replenishment sensors is not included in either column.

Standard Missile 6 ERAM

Program Essentials

Prime contractor: Raytheon Missile
Systems
Program office: Arlington, VA
Funding needed to complete:
R&D: \$7.6 million
Procurement: \$4,808.9 million
Total funding: \$4,816.6 million
Procurement quantity: 1,111

Program Performance (fiscal year 2012 dollars in millions)

	As of 07/2004	Latest 12/2010	Percent change
Research and development cost	\$1,073.8	\$973.5	-9.3
Procurement cost	\$4,626.4	\$5,323.2	15.1
Total program cost	\$5,700.2	\$6,296.7	10.5
Program unit cost	\$4.750	\$5.247	10.5
Total quantities	1,200	1,200	0.0
Acquisition cycle time (months)	75	94	25.3

IV. NEXT STEPS

The most pressing need in this research is access to information on completed programs that will help characterize the connection between some definitions of complexity and the post hoc prediction/realization of technical risk.

In addition, we shall pursue more case studies, more literature, and more methods of characterizing complexity of products and organizations, including interviewing acknowledged experts.

REFERENCES

- Ashby, W. R. (1961). *Introduction to cybernetics*: Chapman & Hall.
- Bar-Yam Y. 2003. *When systems engineering fails - toward complex systems engineering*. In proceedings of IEEE International Conference on Systems, Man, and Cybernetics, No 2, pp 2021- 2028.
- Beer, S. (1979). *The heart of the enterprise*. New York: Wiley.
- Cook R. 2000. *How complex systems fail*. Cognitive Technologies Laboratory Publication, University of Chicago. Chicago, IL.
- Deshmukh, A. (2010). RT-18: Valuing Flexibility, Phase I Progress Report. Hoboken, NJ: Systems Engineering Research Center.
- Efatmaneshnik, M., Nilchiani, R., Heydari, B. (2012). From complicated to complex uncertainties in system of systems. SysCon 2012 – 2012 IEEE International Systems Conference, Proceedings, art. no. 6189537, pp. 541-546.
- Erdi P. 2008. *Complexity Explained*. Springer-Verlag.
- Hazelrigg, G. A. (1998). Framework for decision-based engineering design. *Journal of Mechanical Design*, 120(4), 653-658.
- Jaques, E. (2006). *Requisite organization: A total system for effective managerial organization and managerial leadership for the 21st Century* (2nd Revised ed.). Alexandria, VA: Cason & Hall.
- Kahneman, D., Slovic, P., & Tversky, A. (Eds.). (1982). *Judgment under uncertainty: Heuristics and biases*: Cambridge Univ. Press.
- Merry U. 1995. *Coping with Uncertainty: Insights from the New Sciences of Chaos, Self-Organization, and Complexity*. Praeger, London.
- Nilchiani, R., Heydari, B., (2012). New Paradigms in Systems Design of the Future Fractionated Spacecrafts: Quantification of the Value of Flexibility and the Theory of Emergent Modularity: Option Year 1 Report. Option year 1 Period written comprehensive report to DARPA and NASA Ames Research Center, Moffet Field, CA. DARPA/NASA Ames Contract Number: NNA11AB35C. November 2012.
- Salado, A., Nilchiani, R. "Taxonomy and Categorization of Uncertainties in Space Systems with an Application to the Measurement of the Value of Adaptability," Session: SSEE-04, Space Systems Engineering and Space Economics I - Advances in Systems Engineering for Space Applications, Published in AIAA SPACE 2012 Conference, 11-13 Sep, 2012, Pasadena, California
- Wilcox, K. et al. (2011), Stochastic Process Decision Methods for Complex Cyber-Physical Systems, META Program Final Report, Massachusetts Institute of Technology.

APPENDIX A: LITERATURE REVIEW ON SYSTEM COMPLEXITY AND RISK

This section provides a summary and synthesis of findings from a survey of the literature on system complexity and cost, schedule and performance risk in engineering development programs. Several relevant and exemplar papers discussed in detail.

The survey was restricted to publically-accessible, freely-available documents via the Internet found by searching on combinations of the keywords “complexity”, “complex”, “complicated”, “risk”, “uncertainty”, “overrun”, “slip”, “shortfall”, “cost”, “schedule”, “performance”, “acquisition”, “development”, “engineering”, “engineered”, “technical”, “quantitative”, “indicators”, “factors”, “modular”, “adaptive”, “adaptable”, “system”, “model”, “architecture”, “analysis”, and “assessment”. From over 2,000 web sites visited, approximately 600 articles were reviewed. Roughly three-quarters focused on risk in system acquisition, with some reference to system complexity. The remaining quarter focused on complexity of engineered systems, with some reference to development.

A.1 SUMMARY OF FINDINGS

This section summarizes both what was found in the literature, and what was notable by its absence.

Many papers asserted that increased complexity was correlated with increased development time and cost. Data and evidence supporting this intuitive claim was sparse. Most of the papers were theoretical, often using a “toy” system model to illustrate the methods, but did not provide evidence that their complexity metrics

- (1) could be evaluated from data on DoD systems available during their development,
- (2) were good predictors of development time and cost, or
- (3) were predictors of cost increase, schedule slip or performance shortfall.

Of the half-dozen articles that applied complexity metrics to acquisition program data and analyzed the relationship to cost and schedule, there were only three distinct analyses. A series of papers by the same authors analyzed from different perspectives one set of Major Defense Acquisition Program (MDAP) data provided by OSD. The final report by the Boeing team on the DARPA META II program analyzed data from two different divisions of the Boeing Corporation. A PhD thesis out of the Air Force Institute of Technology analyzed an aircraft avionics data set. These papers are reviewed in detail.

The papers on complexity addressed the complexity of the system design, but did not specify the appropriate level of architecture and design data for analysis. This begs the question of whether the design information is available early enough in the acquisition process to guide architecture and design decision. The papers using the MDAP data provided by OSD, used Systems Engineering artifacts produced at Milestone B.

Many of the articles on acquisition risk identified the turbulence in the system requirements and interdependencies among the requirements (either antagonistic or synergistic) as sources of delay, cost increase, time and cost uncertainty. It is possible that complexity analysis could be applied to the network of requirements (or, more generally the system baseline, which consists of the capability needs, the system requirements, system functional decomposition and requirements), and to the change in the baseline over time. This might provide useful and timely insights into acquisition risk and complexity of the system baseline. These data are available to the acquisition Program Manager’s Office, are

developed over time, and could potentially benefit from feedback. No analyses of requirements or system baseline complexity and/or change in complexity were found in the literature.

The term “complexity” was not used consistently throughout the literature. Many of the papers, especially those focused primarily on development risk, used the terms “complex” and “complicated” interchangeably, generally meaning “systems with lots distinct parts and lots of connections among the parts.” The papers focusing primarily on the complexity of engineered systems used a variety of descriptions and definitions of complexity. A number of the papers distinguished between “structural complexity” and “dynamic complexity”.

“Structural complexity” was used to refer to complexity in the architecture of the system. Structural complexity was commonly based on a graph of nodes (processors) and links (interfaces) representing the system architecture. Metrics ranged from simple counts of the number of links and nodes (similar to the measures of “complicated” systems), to refinements using algebraic network analysis of interconnectedness. Some of the approaches distinguished between the number of instances of a type of node and the number of distinct types of nodes. Some distinguished between uni-directional and bi-directional interfaces.

“Dynamic complexity” refers to the behavior or response of the system (e.g., states and transitions). The term was used variously to refer to systems exhibiting adaptive response to external states, non-linear change in response depending on internal state, adaptive response to internal states, self-organization, cascading effects, unexpected responses, or “emergent behavior”. The dynamic complexity metrics require a model of the system behavior and response. Many of the papers discussing dynamic complexity did not present computational metrics. Some papers used a system state transition diagram model of the system dynamics, then applied analysis methods similar to those used for architecture structure graph complexity.

Some of the papers distinguished between observable complexity in the system model, and hidden complexity within nodes and links. Some of the papers distinguished between complexity inherent in the system design, and apparent complexity due to incomplete models, incomplete analysis, and incomplete characterization of the boundary conditions. These distinctions are related to the unresolved issue of selecting the granularity or level of resolution of the system description, i.e., the level or scope of components or subsystem to represent as distinct nodes. There is a tradeoff between the size of the model, and risk of errors in the model, versus errors due to ignorance of the behavior, response, and internal states of nodes and links. None provided guidelines for determining the appropriate level of granularity for analysis.

State transition diagrams to analyze dynamic complexity suffer from combinatorial explosion. A network with 5 nodes and 5 links, where each node and link has two possible states (e.g., busy and not busy, or operative and not operative, at capacity or below capacity), has 1024 possible states (2^5 to the 10th power), and over 1,000,000 possible state transitions (1024^5 minus 1024). Complexity analysis requires determining which states the system can actually occupy, and which transitions it can experience. Reducing the level of granularity to limit the size of the model increases the “hidden” complexity.

Most of the complexity metrics relied on a node-and-link graph representations of the system in which nodes perform processes, and interfaces exchange data, energy, material, physical position, etc. between nodes. Processors and interfaces have performance properties beyond being logical nodes and links in a graph: capacity, latency, noise, losses, etc. When there is sufficient design margin (reserve capacity) so that there is negligible risk that the component or interface is overloaded or non-operative,

then it may be possible to omit the node or link and its internal states from the analysis. When there is non-negligible risk, then the node or link and its internal states should be included in the analysis.

An important class of interfaces not addressed in the papers is insulators and isolators whose purpose is to *prevent* exchange of force, energy, signals, etc. between nodes and between links (e.g., prevent cross-talk, short-circuits, vibration transfer, thermal degradation, etc.). Failure of insulators and isolators, or temporary failure when they reach their excursion limit, create short circuits that can radically change the response of the system.

A widely used approach to compute graph complexity involved the “graph energy”, computed from the eigenvalues of the adjacency matrix representing the graph of either the architecture structure or the state transition diagram. Closed-form calculation of the graph energy is only possible for simple graphs, e.g., trees structures without loops or lattice structures. Research on robust methods to estimate the approximate graph energy for arbitrary graphs is an area of on-going research.

A less widely adopted approach to complexity was to use a measure of the information content in a minimal, irreducible, specification of the system model.

Axiomatic Design provides an alternative view of complexity in terms of the probability that the system can perform the functions required of it at any given time. Axiomatic Design focusses on the relationship between system structure and functions. In principle, it addresses the frequency and duration of functions, and multiple simultaneous functions.

Axiomatic Design suggests approaches to understand the modularity inherent in a design, either by modules associated with overlapping functions, or block-diagonal modularization to minimize interfaces between blocks. Several papers contained analytic approaches or metrics incorporating modularity into the complexity metrics. There is a small body of literature on multi-scale complexity, but it is oriented towards biological organisms, not engineered systems.

A.2 REVIEWS OF SELECTED PAPERS AND PRESENTATIONS

This section contains reviews of all of the papers and presentations analyzing the relationship of complexity to cost and schedule performance (beginning with the three analyzing the OSD MDAP data set), followed by reviews of selected papers exemplify major issues and approaches in complexity metrics for engineered systems. The reviews are organized under the following topics:

- Systems complexity and development risk
- Structural and dynamic complexity metrics from graph complexity
- Modularity considerations and metrics in system complexity
- Axiomatic Design approach to complexity
- Functional and contextual complexity
- Apparent complexity in flight software
- Adaptability metrics to measure complexity
- Aspects of complexity in design

A.2.1 SYSTEM COMPLEXITY AND DEVELOPMENT RISK

Programmatic and Constructive Interdependence: Emerging Insights and Predictive Indicators of Development Resource Demand, M. Kasunic, M.M. Brown, P.L. Hardin, J.M. McCurley, 2010

<http://repository.cmu.edu/cgi/viewcontent.cgi?article=1008&context=sei>

Kasunic et al [1] describe a series of research efforts investigating the role of interdependence in the acquisition of Major Defense Acquisition Programs (MDAPs). The research initiative was sponsored by the Office of the Secretary of Defense (OSD). The overall goal of the research was to identify, quantify, and assess the degree of programmatic and constructive interdependence and to assess the effects of interdependence on program risk. The report summarizes the results of five research studies that were conducted from 2004 to 2009.

Study 1 explored the qualitative factors that confound program cost and schedule estimation. The study identified specific risk indicators related to requirements, institutional factors, sustainment, and team performance.

Study 2 employed data-mining and statistical analyses to determine whether Defense Acquisition Executive Summary (DAES) reports and Select Acquisition Reports (SARs) can be used to forecast program performance. An interesting result from this study is that there was no evidence that such indicators are effective in predicting program breaches.

Studies 3-5 employed network analysis techniques to quantitatively characterize programmatic and constructive interdependencies in the acquisition enterprise. These last three studies culminated in graphical models that relate interdependence and program cost. The research study found no evidence that indicators reported within DAES reports or SARs predict program breach events.

Simple Parametric Model For Estimating Development (RDT&E) Costs for Large-Scale Systems, R.R. Jones, P. Hardin, A. Irvine, 2005

<http://www.technomics.net/files/downloads/papers/ISPASCEA0609-Parametric.pdf>

Jones, Hardin and Irvine [2] analyzed data provided by OSD(AT&L). The sponsor provided data on 21 Major Defense Acquisition Programs (MDAPs). The data included the initial RDT&E cost estimates from Selected Acquisition Reports (SARs), and architecture structure metrics calculated from DoDAF SV-6 architecture views: numbers of send-only nodes, receive-only nodes, send-and-receive nodes, all nodes, one-way links, two-way links, and all links. The analysis of the relationship between the total number of nodes and the total number of links showed a strong linear correlation, with one noticeable outlier. The analysis initial RDT&E cost showed a strong correlation with the square of the number of links. The data clustered into three groups (a large number of data points with low cost and low number of links, three points with mid-range cost and number of links, and one point with high cost and number of links), so from a statistical analysis view, there were only three distinct data points. The authors found a complicated non-linear formula relating cost to the architecture structure metrics with almost perfect correlation. However the number of implicit and explicit parameter exceeded the statistically significant degrees of freedom in the data set as analyzed. Regardless of the statistical details, the report presents system architecture metrics derived from required artifacts (DoDAF SV-6 architecture is required prior to Milestone B), with strong correlation to RDT&E cost.

The sponsoring agency was kind enough to provide the SERC with the original data, updated to include the RDT&E cost estimates as of 2008. We re-analyzed the data, with care not to “over-fit.” We conducted a bootstrap analysis (replicated random partitions of the data into “training/calibration” and “test/evaluation” data sets). Analysis in log-log space showed a strong linear correlation between the

initial RDT&E cost estimates and the number of links in the DoDAF SV-6 diagrams. In log-log space, the RDT&E cost estimates and the number of links were nicely distributed over their range. The dispersion about the linear fit provided an estimate in the uncertainty (error) between initial RDT&E estimates and predictions from the number of links. These results showed that 70-percent of the variance in the logarithm of the initial estimates of RDT&E cost in one data set was predicted by (a) the logarithm of the number of links, and (b) the linear relationship between the logarithm of initial RDT&E cost estimates and logarithm of the number of links derived from a sequestered data set.

No relationship in the change in RDT&E costs from the initial estimates and the 2008 RDT&E cost estimate bore any relationship to the architecture parameters. Since the programs were started at different times and on different schedules, the programs developments from inception to 2008 were not samples from the same population. The DoDAF SV-6 diagrams and architecture data were not updated.

Programmatic Complexity & Interdependence: Emerging Insights and Predictive Indicators of Development Resource Demand, R. Flowe, M. Brown, P.L. Hardin, 2000

<http://acquisitionresearch.net/files/FY2009/NPS-AM-09-058.pdf>

Flowe, Brown and Hardin [3] prepared report for the Defense Science Board addressing the effects of technical interdependence among programmatically-independent acquisitions, whether explicit as in Systems-of-Systems, or implicit. The report finds that interdependencies have non-linear scaling effects that are not captured in technical development and integration cost estimates. The research used data extracted from formal program documentation including Defense Acquisition Executive Summary (DAES) Charts, Selected Acquisition Reports (SARs), Budget Item Justification Exhibits, Information Support Plans (ISPs), etc. The research analyzed dependencies of MDAP programs on other MDAP programs and on non-MDAP programs that were not required to report program status. The report presented a network diagram program interdependence and cost growth of the MDAPs, but did not quantitatively analyze the data.

The network consisted of 21 MDAPs, 162 non-MDAP programs, 10 direct dependencies between MDAPs, and 257 dependencies of MDAPs on non-MDAP programs. On average, an MDAP program had 13 external dependencies (one to another MDAP program, and 12 to non-MDAP programs). 78-percent of the non-MDAP programs had exactly one dependent MDAP; the remaining 22-percent had, on average, 2.6 dependent MDAPs.

The fourteen MDAPs with less than 50% cost growth had an average of 11 external dependencies (sample standard deviation of 4), while the seven MDAPs with more than 50% cost growth had an average of 17 external dependencies (sample standard deviation of 7). The difference suggests that more external dependencies was correlated with greater cost overrun, but the statistical confidence is low due to the large variance.

Impact of weapon system complexity on systems acquisition, R.A. Dietrick, 2006

http://dtlweb.au.af.mil/exlibris/dtl/d3_1/apache_media/L2V4bGlicmlzL2R0bC9kM18xL2FwYWNoZV9tZWRpYS81MDk3Nw==.pdf

In his PhD thesis, Dietrick [4] used the number interactions among components as the theoretical complexity metric. Interactions include space, energy, information, and material exchange. Due to the difficulty in counting the actual interactions among system components, as a practical metric the paper uses the theoretical upper bound on the number of interactions among components as the practical measure. The upper bound is $N(N-1)/2$ where N is the number of components. The paper acknowledges that the level of resolution to identify components will affect the results, and comparison

across systems required analysis at the same level of resolution. It does not consider modularity and hierarchical organization.

The thesis presents empirical data for USAF aircraft showing: (1) increase of complexity with increase of year of operating capability, (2) increase of development time with year of operating capability, and (3) increase of development cost with increase of development time. The thesis does not directly analyze system development time or cost as function of complexity on an individual system basis. The thesis provides an analysis of trends, not an analysis of systems. The paper does not address cost increase, schedule slip, or performance shortfall.

META II Complexity and Adaptability Final Report, D. Stuart, R. Mattikalli, D. DeLaurentis, J. Shah, 2011

http://www.darpa.mil/uploadedFiles/Content/Our_Work/TTO/Programs/AVM/Boeing%20META%20Final%20Report.pdf

The Boeing team's final report on complexity and adaptability metrics for the DARPA META program (Stuart et al [5]) took an investigative, opportunistic and integrated approach. They did not pursue a sequence of first developing a theory or computational model of complexity, then seeking data to evaluate metrics, then seeking data on cost and schedule, then testing the ability of the model/metric to explain the variance in cost and schedule. Instead, the team identified 28 already-defined factors with potential value in a complexity metric, that could be evaluated from available system architecture data. Calculation methods for each of the inputs are included in the report. The identified two sources of aircraft program data (Boeing Commercial Aircraft, BCA, and Boeing Defense Systems, BDS) for which system architecture data, cost data and schedule data were available (peak labor was used as a proxy for cost). Armed with this data, the team conducted a "combinatorial search" for combinations of input terms models to explain the variances in peak labor and in schedule, using regression to estimate the coefficients, including linear and logarithm operations on the inputs, additive and multiplicative relationships. The models that were finally selected contained up to six terms.

The report noted that significant manual effort was required to extract the architecture data for the BDS programs, including interviews with the chief engineers. The BCS data were extracted from an automated project management system. The sample size was approximately 15 BCA projects and 15 BCD projects. The modeling was conducted separately for the BCA and BCD projects, presumably because the team suspected differences due to the type of project and data sources. Not only did the coefficients for the models differ between the two data sets, but different inputs and functional forms ended up being selected.

"Combinatorial search" modeling is at risk of using up the degrees of freedom in the data, unless the sample size is large. There were 28 inputs, with the option of taking logarithm or squaring for each, and the options of mixed addition and multiplication, there were many more possible models than the sample size supported. The report acknowledges the sample size issue.

The team could have used bootstrap or similar techniques to examine the stability and validity of the models. They did not randomly divide the data into a pair of disjoint groups, apply the process to the different groups to test if the same input parameters were selected for both groups. Ideally, in this model development approach, iterative replication of the following steps are used to develop and justify the model: (1) divide the population into three groups, (2) use the first group to select the input terms and non-linear functions of the model, (3) use the second group to estimate the values of the coefficients, and (4) use the third group to evaluate the explanatory power of the model. This process is repeated with different random partitions to analyze the stability and validity of the modeling results.

A.2.2 STRUCTURAL AND DYNAMIC COMPLEXITY METRICS FROM GRAPH COMPLEXITY

Meta II Complex Systems Design and Analysis (CODA) Final Report, B. T. Murray, A. Pinto, R. Skelding, O. de Weck, H. Zhu, S. Nair, N. Shougarian, K. Sinha, S. Bopardikar, and L. Zeidner, 2011

<http://www.dtic.mil/dtic/tr/fulltext/u2/a552676.pdf>

Murray et al [6] reported on the United Technologies team results on the DARPA META II program. The report covers all aspects of the United Technologies effort on the program. Section 3.16, “Complexity and Adaptability Metrics in Design” is particularly relevant. The project did not apply the methods to real systems or attempt to investigate their ability to explain cost, schedule, overruns and slippage. This paper was selected to review as an exemplar of the architecture graph analysis methods.

The technical approach used a “graph” model of the system, i.e., a model consisting of nodes and interfaces (information, energy, force, momentum, data, signals, fluids, positional relationship, etc. exchanged between nodes). For computational purposes, the graph is represented by the Design Structure Matrix (DSM): one row and column for each node, a one in the matrix if there is an interface from the row node to the column node, zero otherwise, and zero on the diagonal. A simplified, non-directional versions of the DSM is the association matrix: one row and column for each node, a one in the matrix if there is an interface in either direction between the row node to the column node, zero otherwise, and zero on the diagonal.

Structural complexity refers to the complexity of connections between subsystems. The proposed metric was the number of components plus the product of the number of interfaces times the “Graph Energy”. Graph Energy is computed from the adjacency matrix, a non-directional simplification of the DSM, has a one in each cell if the row node and column node have an interface in either direction, and zero otherwise. For simple graphs, i.e., tree structures without loops, the Graph Energy is computed as the sum of the absolute values of the eigenvalues of the adjacency matrix. In very simple geometries, loops can be isolated are treated as a single node. In complex geometries, e.g., multiple input and output nodes within loops, nested loops, intersecting loops, etc. other computational means are needed, such as Gibbs sampling, the elimination algorithm, and belief propagation. These methods are approximate and not guaranteed to converge.

Dynamic complexity refers to the complexity of connections between transient states of the system. Instead of analyzing the links between nodes of the system architecture, dynamic entropy examines links between states of the system. The state of the system is a vector with an element for each node and link. Two states are connected if there is a single event that will cause the system to transition from one state to the other. Dynamic complexity is computed in the same manner as structural complexity, except applied to the state association matrix: the number of states plus the number of state transitions times the graph energy of the state association matrix.

The SVD calculation of graph energy works only for simple graphs, i.e., systems without feedback loops. Other methods computational methods are needed to estimate the graph energy for arbitrary graphs, and specifically for systems with nested and intersecting feedback loops.

A.2.3 MODULARITY CONSIDERATIONS AND METRICS IN SYSTEM COMPLEXITY

Degree of Modularity in Engineering Systems and Products with Technical and Business Constraints, K. Holttä-Otto and O. de Weck, 2007

http://strategic.mit.edu/docs/2_19_CERA_15_2_113.pdf

Holtta-Otto and de Weck [7] present a structural modularity metric and “packing factor” metric to complement structural complexity metrics (such as the number of nodes plus the number of links times the graph energy). The graph energy measures the total system connectivity. The goal of the modularity index is to measure the concentration of connectivity. The idea behind the modularity index is that important information describing system connectivity is concentrated in the subset of components that are highly connected across the network. The modularity index is an attempt to measure connectivity concentration.

The structural modularity metric is derived from the SVD of the adjacency metric, as is the graph energy. The graph energy is the sum of the absolute values in the SVD. Since the SVD is a diagonal matrix, it can be collapsed to a vector, and sorted in decreasing order of absolute value. The authors use exponential decay as a model of the decrease in sorted absolute value SVD elements. The structural modularity metric is derived from the estimated rate of decay. Other measures of concentration that do not assume an exponential decay could be formulated to measure the concentration of magnitudes in the SVD. The authors show how the modularity in structural modularity metric discriminates among several architectures with equal numbers of nodes, links and graph energy.

Using the SVD to compute the structural modularity metric has the same drawback as using the SVD to compute graph energy: it only works for “simple” graphs – tree structures without loops. The authors do not propose an approach to compute the metric for arbitrary graphs.

The authors also propose “packing density” as a modularity metric to complement the structural modularity metric. The packing density metric is the ratio of the sum of the volume of space needed for each component to operate (including space to move, as appropriate) divided by the total volume of the system. A similar metric could be generated for weight and other cumulative constraints. The packing density metric does not account for systems that share space (one moves out as the other moves in; since the motion is coordinated, presumably these are considered to be one component).

A.2.4 AXIOMATIC DESIGN APPROACH TO COMPLEXITY

Complexity Theory in Axiomatic Design, T. Lee, 2003

<http://citeseerx.ist.psu.edu/viewdoc/download?doi=10.1.1.135.4528&rep=rep1&type=pdf>

Lee’s PhD thesis [8] was selected for review because it presents a principled approach that expands the notion of complexity as a function of the structure and dynamics of a system to include the functions of the system.

The complexity concept in axiomatic design theory is defined as a measure of the likelihood of not achieving a desired set of functional requirements. In this thesis, four different types of complexity are identified in axiomatic design complexity theory: time-independent real complexity, time-independent imaginary complexity, time-dependent combinatorial complexity and time-dependent periodic complexity. Time-independent real complexity is equivalent to the information content, which is a measure of a probability of achieving functional requirements. Time-independent imaginary complexity is defined as the uncertainty due to ignorance of the interactions between functional requirements and design parameters. Time-dependent complexity consists of combinatorial complexity and periodic complexity, depending on whether the uncertainty increases indefinitely or occasionally stops increasing at certain point and returns to the initial level of uncertainty. In this thesis, existing definitions for each of the types of complexity are further elaborated with a focus on time-dependent complexity. In

particular, time-dependent complexity is clearly defined using the concepts of time-varying system ranges and time-dependent sets of functional requirements.

The Axiomatic Design model is that a Design Matrix (DM) specifies how the Design Parameters (DP) are related to the Functional Requirements (FR). The FR are input to the design process, the DP are output. The axioms (or principles) of Axiomatic Design are:

- Independence Axiom: Maintain the independence of functional requirements
- Information Axiom: Minimize the information content.

Information content is defined as the negative probability of achieving the functional requirements over the range of conditions. The paper defines real complexity as sensitivity of the information content to changes in Functional Requirements, and imaginary complexity as uncertainty in DP values, due to uncertainty in FR and DM.

A.2.5 FUNCTIONAL AND CONTEXTUAL COMPLEXITY

The mathematics of IT simplification, R. Sessions, 2011

<https://dl.dropboxusercontent.com/u/97323460/WebDocuments/WhitePapers/MathOfITSimplification-103.pdf>

Sessions [9] addresses functional complexity (as opposed to structural or dynamic complexity). The paper suggests that functional complexity has two complementary components: internal functional complexity and external coordination complexity. The goal of the paper is to develop principles to partition a system to simplify development. The approach is inherently hierarchical and can be applied to hierarchical partitioning or embedding systems. The paper does not explicitly relate the metrics to development risk.

In principle the paper takes two views of the system: as a stand-alone system, and as an integral component of a system-of-systems. Internal functional complexity is a measure of complexity as a stand-alone system. External coordination complexity is a measure of complexity of the role in a system of systems. The fundamental difference is the perspective, not the computational method. Analogous methods are applied in both perspectives.

The approach computes complexity as the number of interactions of states of a system over the system functions. The number of states of a system computed from the number of variables (elements; nodes), the number of possible states for each node, and the interdependencies among the nodes to accomplish system functions. For a single function, it disregards all nodes whose state does not affect the function. It determines independent groupings according to the rule that two nodes are in the same group if the performance of the function is a non-linear function of the two nodes. Within a grouping, the number of states is the product of the number of states pertaining to that function over all nodes in the group. Different functions may produce some of the same groups. The measure of complexity is the sum over all groups.

Further rationalization in defining groupings may be possible (using the framework of normal forms in relational database). The approach does not analyze overlap between functions. Consider two groupings A and B based on two different functions. If A and B are disjoint, the complexity of the union is equal to the complexity of the sum (the formulation in the paper). If the nodes A and B are identical, the combined complexity should be equal distinct states over both function, i.e., the sum of the individual

complexity minus the number of overlapping states. If A and B partially intersect, the complexity is the sum of the individual complexity minus the number of overlapping states.

A.2.6 APPARENT COMPLEXITY IN FLIGHT SOFTWARE

NASA Study on Flight Software Complexity, D.L. Dvorak, 2009

http://www.nasa.gov/pdf/418878main_FSWC_Final_Report.pdf

The NASA study on flight software complexity [10] was driven by a perception that flight software was a major source of cost and time growth. The goal of the study was to identify the problems and find ways to mitigate those problems. In this sense, the study was an empirical, investigative study, not a theoretical study. It did not develop a formal complexity metric, but instead develop a list of potential causes and indicators to track. The study identified a handful of software complexity metrics in the literature (e.g., cyclomatic complexity, Halstead complexity, Henry and Kafura metrics, Bowles metrics, Trot and Zweben metrics, Ligier metrics), but did not devote resources to the study of complexity metrics because the issues they identified were not well addressed by the metrics.

The study adopted the IEEE Standard Computer Dictionary definition of ‘complexity’ as “the degree to which a system or component has a design or implementation that is difficult to understand and verify”. The phrase “difficult to understand” indicates that complexity is inherently about the knowledge and understanding of the personnel involved in the project. Complexity in this sense is not a computable property of the engineered system. But this sense of complexity is directly related to the likelihood of inaccurate estimates and mistaken decisions.

Flight software complexity is related to:

- How difficult it is for a programmer to implement the requirements the code must satisfy?
- How difficult it is for a tester to verify that the code satisfies the requirements and operates in an error-free fashion?
- How difficult it is for a lead developer to manage the development of the flight software within cost and schedule?
- How difficult it is for a flight software maintenance programmer to understand the original programmer’s work if the software must be modified after launch?
- How difficult it is for a new programmer on a later mission to adapt the original flight software as heritage for the new mission?
- How difficult it is to predict the flight software’s behavior, which in turn can drive much more extensive testing and more operational “hand-holding” along with their associated higher labor costs?

Factors used to measure a flight software system’s essential complexity include:

- How many functions the flight software must execute and monitor?
- How many hardware components the flight software must monitor, command, control, and query for information?

- How many connections (both hardware and software) between components the flight software must monitor and manage?
- How many control modes must be managed and executed?
- How many software modules must be implemented in order to satisfy the flight software's requirements?
- How much coupling there is between software modules?
- How intricate/convoluted the code is within a module (assuming best programming practices, this is a measure of the complexity of an associated requirement or algorithm itself)?
- How many tests must be created and executed in order to verify that the flight software has satisfied its requirements and, in fact, whether it is even possible given limited time and cost to verify satisfaction of those requirements under all likely scenarios?
- How "state-of-the-art" the requirement is (reflected in how demanding performance and accuracy requirements are relative to contemporary, heritage systems)?

A.2.7 ADAPTABILITY METRICS TO MEASURE COMPLEXITY

Designing Systems for Adaptability by Means of Architecture Options, A. Engel and T. R. Browning, 2006

http://www.incose.org/symp2008/dmdocuments/paper_example01.pdf

In [11], Engel and Browning assert that the objectives of design for adaptability are to make complexity manageable, to enable parallel work, to enable efficient recovery from mistakes, and to accommodate future uncertainty. Adaptability mitigates against the risk of changing needs and technologies. In the sense of the IEEE Standard Computer Dictionary definition of 'complexity' as "the degree to which a system or component has a design or implementation that is difficult to understand and verify", adaptability is the antithesis of complexity.

The paper by Engel and Browning [1] develops static and dynamic approaches to evaluate adaptability. It develops metrics for six dimensions of adaptability (functionality, reliability, usability, efficiency, maintainability, and portability). Each of these dimensions is further subdivided. The paper applies real options theory to assess value of a design including the present value of the future options the design provides.

A.2.8 ASPECTS OF COMPLEXITY IN DESIGN

Complexity models in design, C. Earl, C. Eckert, and J. Johnson, 2004

http://oro.open.ac.uk/7420/1/Complexity_Models_2004.pdf

Earl, Eckert and Johnson [12] distinguish product organization complexity, product function complexity, product operational complexity, development process complexity, and development organization complexity. The paper describes a variety of aspects of complexity including structure, uncertainty (knowledge in hand versus sufficient knowledge for design, evaluation and operation), dynamic cascading effects, and dynamic adaptation. The goal of the paper is to advance understanding of design processes and design outcomes. No metrics are given. No direct relationship to acquisition risk is presented.

APPENDIX A REFERENCES

- [1] M. Kasunic, M.M. Brown, P.L. Hardin, J.M. McCurley, 2010, *Programmatic and Constructive Interdependence: Emerging Insights and Predictive Indicators of Development Resource Demand*, <http://repository.cmu.edu/cgi/viewcontent.cgi?article=1008&context=sei> (downloaded 8/8/2013)
- [2] R.R. Jones, P. Hardin, A. Irvine, 2005, *Simple Parametric Model For Estimating Development (RDT&E) Costs for Large-Scale Systems*, <http://www.technomics.net/files/downloads/papers/ISPASCEA0609-Parametric.pdf> (downloaded 8/8/2013)
- [3] R. Flowe, M. Brown, P.L. Hardin, 2000, *Programmatic Complexity & Interdependence: Emerging Insights and Predictive Indicators of Development Resource Demand*, <http://acquisitionresearch.net/files/FY2009/NPS-AM-09-058.pdf> (downloaded 8/8/2013)
- [4] R.A. Dietrick, 2006, *Impact of weapon system complexity on systems acquisition*, http://dtlweb.au.af.mil//exlibris/dtl/d3_1/apache_media/L2V4bGlicmlzL2R0bC9kM18xL2FwYWNoZV9tZWRpYS81MDk3Nw==.pdf (downloaded 8/8/2013)
- [5] D. Stuart, R. Mattikalli, D. DeLaurentis, J. Shah, 2011, *META II Complexity and Adaptability Final Report*, http://www.darpa.mil/uploadedFiles/Content/Our_Work/TTO/Programs/AVM/Boeing%20META%20Final%20Report.pdf (downloaded 8/8/2013)
- [6] B. T. Murray, A. Pinto, R. Skelding, O. de Weck, H. Zhu, S. Nair, N. Shougarian, K. Sinha, S. Bopardikar, and L. Zeidner, 2011, *Meta II Complex Systems Design and Analysis (CODA) Final Report*, <http://www.dtic.mil/dtic/tr/fulltext/u2/a552676.pdf> (downloaded 8/8/2013)
- [7] K. Holta-Otto and O. de Weck, 2007, *Degree of Modularity in Engineering Systems and Products with Technical and Business Constraints*, http://strategic.mit.edu/docs/2_19_CERA_15_2_113.pdf (downloaded 8/8/2013)
- [8] T. Lee, 2003, *Complexity Theory in Axiomatic Design*, <http://citeseerx.ist.psu.edu/viewdoc/download?doi=10.1.1.135.4528&rep=rep1&type=pdf> (downloaded 8/8/2013)
- [9] R. Sessions, 2011, *The mathematics of IT simplification*, <https://dl.dropboxusercontent.com/u/97323460/WebDocuments/WhitePapers/MathOfITSimplification-103.pdf> (downloaded 8/8/2013)
- [10] D.L. Dvorak (ed), 2009, *NASA Study on Flight Software Complexity*, http://www.nasa.gov/pdf/418878main_FSWC_Final_Report.pdf (downloaded 8/8/2013)
- [11] A. Engel and T. R. Browning, 2006, *Designing Systems for Adaptability by Means of Architecture Options*, http://www.incose.org/symp2008/dmdocuments/paper_example01.pdf (downloaded 8/8/2013)
- [12] C. Earl, C. Eckert, and J. Johnson, 2004, *Complexity models in design*, http://oro.open.ac.uk/7420/1/Complexity_Models_2004.pdf (downloaded 8/8/2013)

APPENDIX B: LITERATURE REVIEW ON SYSTEM COMPLEXITY AND RISK CONDUCTED BY WAYNE STATE UNIVERSITY

1. Braxton, P., Flynn, B., "Enhanced Scenario-Based Method for Cost Risk Analysis: Theory, Application, and Implementation", *Journal of Cost Analysis and Parametrics*, 5:98-142, 2010
2. Luqi, J. Nogueira, "A Risk Assessment Model for Evolutionary Software Projects", Naval Postgraduate School, Springfield, Va.: Available from National Technical Information Service, Sept. 2000
3. Brown, M., Flowe, R., Raja, A., "Acquisition Risks in a World of Joint Capabilities", NTIS Issue # 1321, December 2012
4. Bilbro, J., "Using the Advancement Degree of Difficulty (AD2) as an input to Risk Management", Multi-dimensional Assessment of Technology Maturity Technology Maturity Conference, September 8-12, 2008
5. Burke, T. (Chair), "Science and Decisions: Advancing Risk Assessment", National Academy Press, 2009
6. Air Force Material Command, "Life Cycle Risk Management", AFMCPAM 63-101, 27 April 2011
7. Hartley, R., Brown, T., Jordan, J., "Cost Risk and Uncertainty Analysis Handbook", AFCAA, JUL 2007
8. Bobinis, J., Haimowitz, J., Tuttle, P., Garrison, C., "Affordability Considerations: Cost Effective Capability", INCOSE, 2012
9. Dietrick, R., "Impact of Weapon System Complexity on Systems Acquisition", Air University, Apr. 2006
10. Dubos, G. F., Saleh, J. H., Braun, R., "Technology Readiness Level, Schedule Risk and Slippage in Spacecraft Design: Data Analysis and Modeling", AIAA SPACE 2007 Conference & Exposition, 18 - 20 Sep 2007
11. the Government of Canada, "All Hazards Risk Assessment Methodology Guidelines, 2011-2012", Public Safety Canada, 2012
12. AMSAA, "AMSAA --- An Overview", U.S. Army Materiel Systems Analysis Activity (AMSAA), Jun 2011
13. Singleton, S., "Independent Technical & Schedule Risk Assessment Methodology", AMSAA Brief for SERC Telecon, 4 December 2012
14. OSD CAPE, "Analysis of Alternatives: Statute, Policy and Recent Practices", MORS Risk, Trade Space & Analytics in Acquisition Special Meeting, 19-22 September 2011
15. Bone, M. A., Cloutier, R., Korfiatis, P., Carrigy, A., "System Architecture: Complexities Role in Architecture Entropy", System of Systems Engineering (SoSE), IEEE 2010 5th International Conference, June 2010
16. Mili, A., "Architectural Level Metrics: Foundations for a Disciplined Approach", West Virginia University

17. Jones, L., Bergey, J., Fisher, M., "Reducing System Acquisition Risk with Software Architecture Analysis and Evaluation", Ground Systems Architecture Wkshop (CMU), 4-6 April 2003
18. Sosa, M., Eppinger, S., Rowles, C., "A Network Approach to Define Modularity of Components in Complex Products", ASME Journal Vol. 129, November 2007
19. US Army Corps of Engineer, "Cost and Schedule Risk Analysis Guidance", US Army Corps of Engineers, 17 May 2009
20. Eckert C., Zanker, W., Clarkson, P., "Aspects of a Better Understanding of Changes", International Conference on Engineering Design Iced 01, August 21-23, 2001
21. Debardeleben, J., Madiseti, V., Gadiant, A., "Incorporating Cost Modeling in Embedded-System Design", IEEE Design & Test of Computers, JUL-SEP 1997
22. Armstrong, B., "Avionics Data for Cost Estimating", The Rand Corporation, MAR 1977
23. Druker, E. (Booz, Allen & Hamilton), "Emerging Practice: Joint Cost & Schedule Risk Analysis", St. Louis SCEA Chapter Fall Seminar, 2009
24. Rothenflue, J., Kwolek, M., "Streamlining DoD Acquisition: Balancing Schedule with Complexity", USAF, September 2006
25. Ray, P., Zheng, L., Wang, Y., Lucas, J., "Bayesian Joint Analysis of Heterogeneous Data", Duke University, date unknown
26. Gupta, S., Phung, D., Adams, B., Venkatesh, S., "A Bayesian Framework for Learning Shared and Individual Subspaces from Multiple Data Sources", 15th Pacific-Asia Conference, May 24-27, 2011
27. Scruggs, D., Murdock, C., Berteau, D., "A Beyond Goldwater-Nichols Phase III, Annotated Brief: Department of Defense Acquisition and Planning, Programming, Budgeting, and Execution System Reform", CSIS, August 2006
28. Browning, T., Eppinger, S., "Modeling Impacts of Process Architecture on Cost and Schedule Risk in Product Development", IEEE Transactions On Engineering Management, Vol. 49, No. 4, November 2002
29. Ward, D., "The Comic Guide To Improving Defense Acquisitions", Department of Defense, 2012
30. Nilsson, P., Ohlsson, E., "Categorization and Formulation in Risk Management: Essential Parts of a Future Experience Based Risk Management Model within Software Engineering", Blekinge Institute of Technology, June 2003
31. Keller, R., M Eckert, C., Clarkson, P., "Through-Life Change Prediction and Management", International Conference on Product Lifecycle Management, 2008
32. Goodwyn, L., "Conducting a Risk-benefit Analysis", Caldwell College, Date unknown
33. Meek, M., "Mode of Action Frameworks in Toxicity Testing and Chemical Risk Assessment", Ridderprint, 2009
34. CIA, "A Tradecraft Primer: Structured Analytic Techniques for Improving Intelligence Analysis", Progressive Management Publications, March 2009
35. University of Newcastle, "Clinical Reasoning Instructor Resources", University of Newcastle, 2009
36. Vidal, L-A., Marle, F., "Clustering Project Risks According to Their Interactions", 8th International Conference of Modeling and Simulation - MOSIM'10, May 10-12, 2010
37. Albert, I., Donnet, S., Guihenneuc-Jouyaux, C., "Combining Expert Opinions in Prior Elicitation", International Society for Bayesian Analysis, 2012

38. Sokolov, A., Funk, C., Graim, K., Verspoor, K., Ben-Hur, A., "Combining Heterogeneous Data Sources for Accurate Functional Annotation of Proteins", Automated Function Prediction SIG 2011 featuring the CAFA Challenge: Critical Assessment of Function Annotations, 15-16 July 2011
39. Borison, A., Hamm, G., "How to Manage Risk, After Risk Management Has Failed", MIT Sloan Management Review, Fall 2010
40. Engert, P., Clapp, J., "Common Risks and Risk Mitigation Actions for a COTS-based System", MITRE, March 2001
41. USAF, "Risk Identification: Integration & Ilities (RI3) Calculator, Version 1.8.4 Beta", USAF, 2009
42. Lee, T., "Complexity Theory in Axiomatic Design", MIT, 2003
43. Kinnunen, M., "Complexity Measures for System Architecture Models", MIT, February 2006
44. Holmdahl, L., "Complexity theory and Strategy: A Basis for Product Development", www.complexityforum.com/articles/complexity-strategy.pdf
45. Conrow, E., "An Analysis of Acquisition Cost, Performance, and Schedule characteristics for DoD Programs", Defense Acquisition University, 2003
46. DAU, "Continuous Modernization and Improvement", Defense Acquisition University, date unknown
47. Hansa, C., "Why and What of Contractor's All Risks Insurances", EIMS, 2011
48. Brown, M., Hamel, S., Zubrow, D., Anderson, B., "Capabilities Based Cost Analysis Adapting to a New Paradigm Adapting Paradigm: Overview of an OSD-sponsored Research Project", Office of the Secretary of Defense, 25 Oct 2006
49. O'Neil, W., "Cost Growth in Major Defense Acquisition: Is There a Problem? Is There a Solution?", Defense Acquisition University, July 2011
50. McDaniel, C., "Estimating Cost Growth in Engineering and Schedule Cost Categories Using A Two-Pronged Regression Approach", Air Force Institute of Technology, March 2004
51. Deonandan, I., "A Cost Model for Testing Unmanned and Autonomous Systems of Systems", MIT, February 2011
52. Marti, M., "Complexity Management: Optimizing Product Architecture of Industrial Products", University of St. Gallen, May 2007
53. Arena, M., Younossi, O., Galway, L., Fox, B., "Impossible Certainty: Cost Risk Analysis for Air Force Systems", RAND Corporation, 2006
54. Laughman, R., "Managing Uncertainty: Risk Management in Acquisition", U.S. Army War College, 30 MAR 2010
55. Abba, W., "Earned Value Management -Future Directions in DoD", 9th Annual International Cost Schedule Performance Management Conference, October 19-23, 1997
56. Collopy, P., Curran, R., "The Challenge of Modeling Cost: The Problem", 1st International Conference on Innovation and Integration in Aerospace Sciences, 4-5 August 2005
57. Browning, T., "Source of Schedule Risk in Complex System Development", 1st International Conference on Innovation and Integration in Aerospace Sciences, 4-5 August 2005
58. Hulett, D., "CPM-200 Principle of Schedule Management Project, Lesson E: Schedule Risk Analysis", IPMC 2002 Fall Conference Professional Education Program, 2002

59. Young, L., Farr, J., Valerdi, R., "The Role of Complexities in Systems Engineering Cost Estimating Processes", Conference on Systems Engineering Research, 2010
60. Silvanita, M., Khamidi, F., John, K., "Critical Review of a Risk Assessment Method and its Applications", 2011 International Conference on Financial Management and Economics
61. Dikmen, I., Birgonul, M., Arikan, A., "A Critical Review of Risk Management Support Tools", 20th Annual ARCOM Conference, 1-3 September 2004
62. Dobbins, J., "Critical Success Factor (CSF) Analysis for DoD Risk Management", Program Management, May-June 2002
63. Martinelli, G., "A Tutorial on the Cross-Entropy Method", Det Skapende Universitet, March 10, 2009
64. Schwartz, M., "The Nunn-McCurdy Act: Background, Analysis, and Issues for Congress", Congressional Research Service, June 21, 2010
65. Masse, T., O'Neil, S., Rollins, J., "The Department of Homeland Security's Risk Assessment Methodology: Evolution, Issues, and Options for Congress", Congressional Research Service, February 2, 2007
66. Office of the Deputy Under Secretary of Defense for Acquisition and Technology, "Systems and Software Engineering - Defense Acquisition Program Support Methodology, Version 2.0", Office of the Deputy Under Secretary of Defense for Acquisition and Technology Systems and Software Engineering, January 9, 2009
67. Thompson, J., "Systems Engineering Program Metrics", 13th Annual NDIA Systems Engineering Conference, October 27, 2010
68. DAU, "The Defense Acquisition Process (DoD 5000) and the Cost Estimating Process, Chapter 2", Defense Acquisition University, Date unknown
69. Adolph, C. (Chair), Defense Science Board, "Report of the Defense Science Board Task Force on Developmental Test & Evaluation", Office of the Under Secretary of Defense for Acquisition, Technology, and Logistics, May 2008
70. Menezes, J. Jr., Gusmão, C., Moura, H., "Defining Indicators for Risk Assessment in Software Development Projects", CLEI Electronic Journal, Vol. 16, No. 1, Paper 10, April 2013
71. Holzmann, V., Spiegler, I., "Developing risk breakdown structure for information technology organizations", International Journal of Project Management, 2010
72. FICO, "A Discussion of Data Analysis: Prediction and Decision Techniques", Fair Isaac Corporation, August 2012
73. U.S. GAO, "DOD Weapon Systems Acquisition: Why Area Is High Risk? What GAO Found?", DOD Weapon Systems Acquisition Page 150 GAO-13-283 High-Risk Series, 2013
74. Octeau, B., "Pitfalls and Solutions for Analyzing Earned Value Management Data", Department of Energy Cost Analysis Symposium, 20 May 2010
75. Daughety, A., Reinganum, J., "Economic Analysis of Products Liability: Theory", Vanderbilt University, May 2011
76. Flanagan, T., Johnson, S., Dojen, R., "Leveraging Dependency Structure Matrix (DSM) and System Dynamics in Combination to Reduce Project Rework", 26th International Conference of the System Dynamics Society, July 20 – 24, 2008

77. Dubos, G., "Stochastic Modeling of Responsiveness, Schedule Risk and Obsolescence of Space Systems, and Implications for Design Choices", GA Tech, May 2011
78. Hull, D., "Methods and Challenges in Early Cost Estimating", 2009 SCEA/ISPA Joint Annual Conference & Training Workshop Best Paper Award, 2009
79. Lavender, J., "A Systems Engineering Expert System Performance Capability, Cost and Schedule for Pre-Milestone A Decisions", San Francisco Bay Area Chapter of INCOSE, February 11, 2010
80. Jones, C., "Early Sizing and Early Risk Analysis of Software Projects", American Society of Quality, August 11, 2011
81. Assistant Secretary of the Air Force for Acquisition, "United States Air Force Early Systems Engineering Guidebook, Version 1", Assistant Secretary of the Air Force for Acquisition, 31 Mar 2009
82. Huang, LG, "Software Risk Management : Overview and Recent Developments", Southern Methodist University, date unknown
83. Gansler, S., Lucyshyn, W., Spiers, A., "The Effect of the Nunn-McCurdy Amendment On Unitcost-Growth of Defense Acquisition Projects", Center for Public Policy and Private Enterprise, July 2010
84. Jenkinson, D., "The Elicitation of Probabilities - A Review of the Statistical Literature", Pennsylvania State University, 2005
85. Burgman, M., Fidler, F., McBride, M., Walshe, T., Wintle, B., "Eliciting expert judgement: Literature Review", Austrailiaa Centre of Excellence for Risk Analysis, 2006
86. Hora, S., "Eliciting Probabilities from Experts", Advances: Eliciting Probability, Chapter 8, 2004
87. Galway, L., "Subjective Probability Distribution Elicitation in Cost Risk Analysis: A Review", RAND Project Air Force, 2007
88. Boehm, B., Dangle, K., Turner, R., Componation, P., "Early Identification of SE-Related Program Risks: Opportunities for DoD Systems Engineering (SE) Transformation via SE Effectiveness Measures (EMs) and Evidence-Based Reviews", SERC TR-001, 9/30/2009
89. Riviere, A., DaCunha, C., Tollenaere, M., "Performances in Engineering Changes Management", "Recent Advantages in Integrated Design and Manufacturing in Mechanical Engineering", Kluwer Academic Publishers, 2003
90. Rowell, W., Duffy, A., Boyle, I., Masson, N., "The Nature of Engineering Change in a Complex Product Development Cycle", 7th Annual Conference on Systems Engineering Research, 20 - 23 Apr 2009
91. Unknown, "Engineering Drawings Completion", Date unknown
92. Integrated Risk Insurance Brokers Ltd., "Engineering Insurance Underwriting Guidelines", http://www.iribl.com/eng_ins.htm
93. Yoe, C., "Risk Analysis Framework for Cost Estimation", U.S. Army Corps of Engineers Institute for Water Resources, December 2000
94. Ahmad, N., Wynn, D., Clarkson, P., "Estimating the Process Cost of Implementing Engineering change Alternatives", 2nd Nordic Conference on Product Lifecycle Management, January 28-29 2009
95. Oduncuoglu, A., Vince, T., "Evaluating the Risk of Change Propagation", International Conference on Engineering Design, 15 - 18 August 2011

96. Alptekin, E., Yalçinyiğit, D., Alptekin, G., "Evaluation of Risks in New Product Innovation", World Academy of Science, Engineering and Technology, Issue 30, June 2009
97. National Defense Industrial Association (NDIA), "Earned Value Management Systems Application Guide, Version 1", National Defense Industrial Association Program Management Systems Committee, May 4, 2011
98. Hayns, M., "The Evolution of Probabilistic Risk Assessment in the Nuclear Industry", Institution of Chemical Engineers Trans IChemE, Vol 77, Part B, May 1999
99. Weilert, M., "Outlining a Universal Risk Taxonomy",
http://systemkey.net/download/Excerpt_universal_risk_taxonomy.web.mw2j.pdf
100. U.S. Nuclear Regulatory Commission, "Fault Tree Handbook", National Technical Information Service, NUREG-0492, Jan 1981
101. Cardin, M., "Flexibility in Multidisciplinary Design: Theory and Experimental Validation, Lecture 21", MIT, Spring 2010
102. U.S. Environmental Protection Agency, "Framework for Cumulative Risk Assessment", EPA Risk Assessment Forum, May 2003
103. Hastings, D., McManus, H., "A Framework for Understanding Uncertainty and its Mitigation and Exploitation in Complex Systems", 2004 Engineering Systems Symposium
104. Fox, J., Kodzwa, P., Tate, D., Bronson, p., "Global Hawk: Root Cause Analysis of Projected Unit Cost Growth", Institute for Defense Analyses, IDA Paper P-4668, May 2011
105. Fragola, J., Morse, E., DiApice, J., "A Practical Top-Down Approach to Assess Programmatic Risk for Projects with low-TRL Elements", VALADOR, INC., 2010
106. Azizian, N., Sarkani, S., Mazzuchi, T., "A Comprehensive Review and Analysis of Maturity Assessment Approaches for Improved Decision Support to Achieve Efficient Defense Acquisition", Proceedings of the World Congress on Engineering and Computer Science 2009 Vol II, October 20-22, 2009
107. FAA Commercial Space Transportation, "Guide to Probability of Failure Analysis for New Expendable Launch Vehicles, Version 1.0", FAA Commercial Space Transportation, November 2005
108. Hasnain, S., Trau, P., Sauve, E., "The Application of Technology Projection Methods in Canada", National Research Council of Canada, 2004
109. Michel, P., "Strengths and Weaknesses of Available Methods for Assessing the Nature and Scale of Harm Caused by the Health System: Literature Review", WHO, 2004
110. Helmsman International Pty Ltd, "The Helmsman Sustainment Complexity Review (Version 1.1)", Helmsman International Pty Ltd, July 2010
111. Helmsman Institute Pty Ltd, "Why Project Complexity Matters", Helmsman Institute Pty Ltd, 2012
112. Helmsman Institute Pty Ltd, "A Comparison of Project Complexity between Defence and other Sectors", Helmsman Institute Pty Ltd
113. Kaplan, S., Haimes, Y., Garrick, B., "Fitting Hierarchical Holographic Modeling into the Theory of Scenario Structuring and a Resulting Refinement to the Quantitative Definition of Risk", Risk Analysis, Vol. 21, No. 5, 2001

114. Henry, B., Schwartz, B., "Hospital Risk Assessment", Disaster Preparedness Conference, 2006
115. Ahern, D., "Earned Value Management Expectations", NDIA/ICPM, November 18, 2008
116. Porter, G., Gladstone, B., Gordon, C., "The Major Causes of Cost Growth in Defense Acquisition, Volume II: Main Body", Institute for Defense Analyses, IDA Paper P-4531, December 2009
117. McNicol, D., "Decisions Made During Program Execution as a Root Cause of Nunn-McCurdy Breaches", RAND and IDA for PARCA, May 16-17
118. Peña, M., Valerdi, R., "Characterizing the Impact of Requirements Volatility on Systems Engineering Effort", 25th Annual COCOMO Forum, November 2010
119. Dumbrique, R., "Implementation of Risk Management in the Medical Device Industry", San Jose State University, DEC 2010
120. Antonsson, E., Otto, K., "Imprecision in Engineering Design", ASME Journal of Mechanical Design, Volume 117(B) (1995), pages 25-32
121. Schankman, M., Reyonlds, J., "Advancing the Art of Technology Cost Estimating- a Collaboration between NASA and Boeing", 2010 SCEA/ISPA Joint Annual Conference, June 2010
122. Fast, W., "Improving Defense Acquisition Decision Making", Defense Acquisition University, April 2010
123. Conrow, E., "Balancing Cost, Performance, Schedule, and Risk", 2009 INCOSE-LA Mini Conference
124. PROKOPENKO, M., BOSCHETTI, F., RYAN, A., "An Information - Theoretic Primer on Complexity, Self-organisation and Emergence", 8th Understanding Complex Systems Conference, 2007
125. Cunningham, J., Paciaroni, R., "Major Construction Projects Key Risk and Insurance Strategies", Marsh Risk Consulting, Construction Consulting Practice, K&L Gates LLP, January 17, 2012
126. Moraru, R., "Current Trends and Future Developments in Occupational Health and Safety Risk Management", Risk Management for the Future – Theory and Cases
127. Hulett, D., "Introduction: Why Conduct Cost Risk Analysis?", Integrated Cost-Scheduled Risk Analysis, Gower Publishing, 2011
128. Hulett, D., Campbell, B., "Integrated Cost / Schedule Risk Analysis", Defense Acquisition University, 2004
129. NDIA-PMSC, "Integrating Risk Management with Earned Value Management", National Defense Industrial Association – Program Management Systems Committee (NDIA-PMSC), 2005
130. Gresko, L., Schluderberg, L., Lowe, R., Nolte, P., "Integration Risk Assessment-Assessing Integration Risk Throughout the Lifecycle", 13th Annual NDIA Systems Engineering Conference, October 28, 2010
131. Brown, M., "Revealing the Role of Program Networks: The Interdependencies of Joint Capabilities", University of North Carolina, May 2007
132. Thompson, K., "Variability and Uncertainty Meet Risk Management and Risk Communication", Risk analysis an official publication of the Society for Risk Analysis (2002), Volume 22, Issue 3

133. Monaco, J., White, E., "Investigating Schedule Slippage", Defense Acquisition Review Journal, 2005
134. Lyons, R., "Acquisition Program Risk Management: Does the Department of Defense Risk Management Practices Guide Provide an Effective Risk Tool for Program Managers In Today's Acquisition Environment?", SSCF Research Report (DAU), May 2012
135. Fionda, S., "The changing faces of risk management: The evolution of a concept", Institute of Risk Management, 2012
136. Tesch, D., Kloppenborg, T., Frolick, M., "IT Project Risk Factors: the Project Management Professionals Perspective", Journal of Computer Information Systems, Summer 2007
137. Hihn, J., Chattopadhyay, D., Valerdi, R., "How Engineers Really Think About Risk: A Study of JPL Engineers", 25th International Forum on COCOMO and Systems/Software Cost Modeling, November 2010
138. Driessnack, J., "Linking Risk and Earned Value Analyses Theory and Example", MCR, LLC, Date unknown
139. Ouchi, F., "A Literature Review on the Use of Expert Opinion in Probabilistic Risk Analysis", World Bank Policy Research Working Paper 3201, February 2004
140. Kwak, Y., Smith, B., "Managing Risks in Mega Defense Acquisition Projects: Performance, Policy, and Opportunities", International Journal of Project Management 27 (2009) 812–820
141. Bhaskaran, B., Krishnan, V., "Managing Technology Uncertainty Under Multi-firm New Product Development", McCombs Research Paper Series No. IROM-05-06, March 2006
142. MAPFRE RE, "Manual on Construction Risks, Damage to the Works and Advanced Loss of Profits (ALOP)", MAPFRE RE, Date unknown
143. Riihijärvi, J., Wellens, M., Mähönen, P., "Measuring Complexity and Predictability in Networks with Multiscale Entropy Analysis", INFOCOM 2009, IEEE, 19-25 April 2009
144. Kelvin, A., Rudolph, K., "New Medical Markers in Life Insurance Underwriting", Society of Actuaries, December 30, 2011
145. Nelsestuen, R., "Analytics: Broader Role, Deeper Insight in Today's Capital Markets", TowerGroup Research, March 2011
146. Alberts, C., Dorofee, A., "Mission Risk Diagnostic (MRD) Method Description", CMU/SEI-2012-TN-005, Feb 2012
147. Crucitti, P., Latora, V., Marchiori, M., "Model for cascading failures in complex networks", Physical Review E 69, 045104, 2004
148. Browning, T., "Modeling and Analyzing Cost, Schedule, and Performance in Complex System Product Development", MIT, December 1998
149. Ford, D., Dillard, J., "Modeling Performance and Risks of Evolutionary Acquisition", Defense Acquisition University, July 2009
150. Hooper, S., "Enhancing the Enhanced Scenario-based Method of Cost Risk Analysis", Naval Postgraduate School, Dec. 2000
151. Zhao, J., "Putting More Science in Cost Risk Analyses", Palisade @RISK Conference, 2010
152. MORS, "Risk, Trade Space and Analytics for Acquisition", MORS Workshop, 19-23 September 2011

153. Committee for Advancing Software-Intensive Systems Producibility, National Research Council, "Critical Code: Software Producibility for Defense", The National Academies Press, 2010
154. National Research Council, "Pre-Milestone A and Early-Phase Systems Engineering: A Retrospective Review and Benefits for Future Air Force Acquisition", The National Academies Press, 2008
155. Dezfuli, H., Kelly, D., Smith, C., Vedros, K., Galyean, W., "Bayesian Inference for NASA Probabilistic Risk and Reliability Analysis", NASA/SP-2009-569, June 2009
156. NASA Cost Analysis Steering Group, "2008 NASA Cost Estimating Handbook (Final)", NASA, 2008
157. NASA Cost Analysis Steering Group, "2008 NASA Cost Estimating Handbook", NASA, 2008
158. Kindinger, J., "The Case for Quantitative Project Risk Analysis", 10th Annual Conference on Quality in the Space and Defense Industries, March 4-5, 2002
159. Stamatelatos, M., Dezfuli, H., "Probabilistic Risk Assessment Procedures Guide for NASA Managers and Practitioners (Second Edition)", NASA/SP-2011-3421, December 2011
160. Shishko, R., Ebbeler, D., "A Real-Options Approach for NASA Strategic Technology Selection", NASA Journal 20060034321, Sep. 1999
161. Office of Safety and Mission Assurance NASA Headquarters, "NASA Risk-Informed Decision Making Handbook (Version 1.0)", NASA/SP-2010-576, April 2010
162. Dezfuli, H., "NASA's Risk Management Approach", Workshop on Risk Assessment and Safety Decision Making Under Uncertainty, September 21-22, 2010
163. NASA, "NASA Risk Management Handbook (Version 1.0)", NASA/SP-2011-3422, November 2011
164. NASA, "Technical Probabilistic Risk Assessment (PRA) Procedures for Safety and Mission Success for NASA Programs and Projects", NPR 8705.5A, 2010
165. Center for Technology and National Security Policy, "Affordable Defense Capabilities for Future NATO Missions", National Defense University, February 23, 2010
166. NATO, "Methods and Models for Life Cycle Costing (Méthodes et modèles d'évaluation du coût de possession)", AC/323(SAS-054)TP/51, June 2007
167. National Defense Industrial Association Program Management Systems Committee, "Earned Value Management Systems Application Guide (Revision 1)", National Defense Industrial Association (NDIA), May 4, 2011
168. Kaplan, S., Visnepolschi, S., Zlotin, B., Zusman, A., "New Tools for Failure and Risk Analysis: Anticipatory Failure Determination (AFD) and the Theory of Scenario Structuring", Ideation International Inc., 2005
169. Drouin, G., Lehner, G., LaChance, T., "Guidance on the Treatment of Uncertainties Associated with PRAs in Risk-Informed Decision Making (Main Report)", NUREG-1855 Vol. 1, March 2009
170. Schwartz, M., "The Nunn-McCurdy Act: Background, Analysis, and Issues for Congress", Congressional Research Service, June 21, 2010

171. Tichenor, A., Hom, K., "Cost Uncertainty (Risk & Opportunity) Assessment Methodology Overview", Office of the Deputy Assistant Secretary of the Army for Cost and Economics, 4 December 2012
172. Baranowski, J., Gajda, M., "Deputy Assistant Secretary of Defense (DASD) Materiel Readiness (MR) Accomplishments & Activity Update", NDIA Meeting, June 17, 2011
173. Lund, M., "Real Options in Offshore Oil Field Development Projects", Real Options Conference, 1999
174. Gupta, V., Grossmann, I., "Offshore Oilfield Development Planning under Uncertainty and Fiscal Considerations", 11th International Symposium on Process Systems Engineering - PSE2012, December 31, 2012
175. Office of the Under Secretary of Defense (Acquisition, Technology and Logistics), Property and Equipment Policy Office, Office of the Under Secretary of Defense (Comptroller), Accounting and Finance Policy Office, KPMG LLP, "Military Equipment Useful Life Study - Phase II, Final Report", Office of the Under Secretary of Defense, May 30, 2008
176. Ordóñez, J., "A Methodology for Project Risk Analysis Using Bayesian Belief Networks Within a Monte Carlo Simulation Environment", University of Maryland, 2007
177. Ordóñez, J., "Using @RISK in Cost Risk Analysis", 2011 Confêrencia da Palisade sobre Análise de Risco
178. Kendrick, T., "Avoiding Black Swans: Managing Risks Using the PERIL Database", Hewlett-Packard Company, 2008
179. Kendrick, T., "Overcoming Project Risk: Lessons from the PERIL Database", Hewlett-Packard Company, 2003
180. Kendrick, T., "The PERIL Database", "Identifying and Managing Project Risk (Second Edition)", AMACOM, February 18, 2009
181. Martinelli, G., "Petroleum Exploration with Bayesian Networks: From Prospect Risk Assessment to Optimal Exploration", Norwegian University of Science and Technology, Sep 2012
182. APM Group Ltd, "Project Management Maturity Model Right Practice Report for Demo Project for Demo Organization", APM Group Ltd, 2012
183. Zha, X., Sriram, R., "Platform-Based Product Design and Development: A Knowledge Intensive Support Approach", Knowledge-Based Systems journal, Volume 19 Issue 7, November, 2006
184. University of Nebraska – Lincoln, Operations Analysis, "Project Risk Management – A Control Best Practices Perspective", University of Nebraska – Lincoln, August 13, 2010
185. IIA, "IIA Position Paper: the Three Lines of Defense in Effective Risk Management and Control", The Institute of Internal Auditors, January 2013
186. Roper, M., "Pre-Milestone a Cost Analysis: Progress, Challenges, and Change", Defense Acquisition University, Jan 2010
187. Roper, M., "Pre-Milestone A Cost Estimating: Progress, Challenges, and Changes", ODASA-CE, February 22, 2008
188. Wright, C., "A Preamble Into Aligning Systems Engineering and Information Security Risk", SANS Institute InfoSec Reading Room, 11th Oct 2011

189. Mockus, A., Weiss, D., "Predicting Risk of Software Changes", Bell Labs Technical Journal, April–June 2000
190. Guszcza, J., "Session 2 – How to Build a Risk Based Analytical Model for Life Insurance", Predictive Analytics for Life Insurance: How Data and Advanced Analytics are Changing the Business of Life Insurance Seminar, May 23, 2012
191. FICO, "Understanding Predictive Analytics", 2025BR, 2005-2009 Fair Isaac Corporation
192. Frees, E., "Predictive Modeling of Insurance Company Operations", University of Wisconsin – Madison, May 2013
193. Guszcza, J., "Predictive Modelling for Commercial Insurance", General Insurance Pricing Seminar, 13 June 2008
194. Batty, M., Tripathi, A., Kroll, A., "Predictive Modeling for Life Insurance: Ways Life Insurers Can Participate in the Business Analytics Revolution", Deloitte Consulting LLP, April 2010
195. Damodaran, A., "Probabilistic Approaches: Scenario Analysis, Decision Trees and Simulations", "Strategic Risk Taking: A Framework for Risk Management", Pearson Prentice Hall, Aug 2007
196. Office of Under Secretary of Defense for Acquisition, Technology, and Logistics, "DOD Weapon Systems Acquisition Reform Product Support Assessment", Office of Under Secretary of Defense for Acquisition, Technology, and Logistics, Nov 2009
197. Richardson, S., Molitor, J., "Profile Based Regression Modelling in Environmental and Health Studies", IMS-ISBA, January 2011
198. Miller, C., "Using Parametric Software Estimates During Program Support Reviews", Office of the Deputy Under Secretary of Defense for Acquisition and Technology, July 2008
199. Fryback, D., "A Program for Training and Feedback about Probability Estimation for Physicians", US National Library of Medicine National Institutes of Health, PMID: 3516559, 1986
200. Flowe, R., Kasunic, M., Brown, M., "Programmatic and Constructive Interdependence: Emerging Insights and Predictive Indicators of Development Resource Demand", CMU/SEI-2010-TR-024, July 2010
201. Flowe, R., Brown, M., Hardin, P., "Programmatic Complexity & Interdependence: Emerging Insights and Predictive Indicators of Development Resource Demand", NPS 6th Annual Acquisition Research Symposium, 2009
202. Covert, R., Anderson, T., "Regression of Cost Dependent CERs", The Aerospace Corporation, 2002
203. Raymond, F., "Quantify risk to Manage Cost and Schedule", Acquisition Review Quarterly, Spring 1999
204. Ferguson, R., Goldenson, D., McCurley, J., "Quantifying Uncertainty in Early Lifecycle Cost Estimation (QUELCE)", SEI Administrative Agent, CMU/SEI-2011-TR-026
205. Lin, G., Engel, D., Eslinger, P., "Survey and Evaluate Uncertainty Quantification Methodologies", U.S. Department of Energy, February 2012
206. Ferguson, R., Goldenson, D., McCurley, J., "Quantifying Uncertainty in Early Lifecycle Cost Estimation for DoD MDAPs", CMU, July 2012

207. Goldenson, D., Stoddard, R., "Quantifying Uncertainty in Expert Judgment: Initial Results", SEI Administrative Agent, CMU/SEI-2013-TR-001, March 2013
208. Ferguson, R., Goldenson, D., McCurley, J., "Quantifying Uncertainty in Early Lifecycle Cost Estimation for DOD Major Defense Acquisition Programs", CMU, October 31, 2012
209. Lewis, T., "Quantitative Approach to Technical Performance Measurement and Technical Risk Analysis Utilizing Bayesian Methods and Monte Carlo Simulation", George Washington University, May 16, 2010
210. Magirou, E., Psaraftis, H., Christodoulakis, N., "Quantitative Methods In Shipping: A Survey of Current Use and Future Trends", Center for Economic Research, Athens University of Economics and Business Report No. E115, April 1992
211. Foreman, J., "Predicting The Effect of Longitudinal Variables on Cost and Schedule Performance", Air Force Institute of Technology, Air University, March 2007
212. Witus, G., "Quantitative Risk Analysis for DoD System Acquisition: Issues, Opportunities, & Approaches Outside Traditional DoD Risk Management", Wayne State University, July 9, 2013
213. Albert I, Grenier E, Denis JB, Rousseau J., "Quantitative Risk Assessment from Farm to Fork and Beyond: a Global Bayesian Approach Concerning Food-borne Diseases", INRA-Unité Mét@risk, 2008
214. Bolten, J., Leonard, R., Arena, M., "Sources of Weapon System Cost Growth. - Analysis of 35 Major Defense Acquisition Programs", RAND Project Air Force, 2008
215. Schank, J., "Analysis of Alternatives: Keys to Success", 9th Annual Acquisition Research Symposium, Wed. Sessions Vol. 1, Apr. 30, 2012
216. Bodilly, S., "Case Study of Risk Management in USAF LANTIRN Program", RAND Project Air Force, 1993
217. Nelson, J., "Performance/ Schedule/ Cost Tradeoffs and Risk Analysis for the Acquisition of Aircraft Turbine Engines: Applications of R-1288-PR Methodology", RAND Project Air Force, June 1975
218. Galway, L., "Quantitative Risk Analysis for Project Management: A Critical Review", RAND Corporation working paper series, WR-112-RC, February 2004
219. Drezner, J., Smith, G., "An Analysis of Weapon System Acquisition Schedules", RAND Corporation, December 1990
220. Blickstein, I., Nemfakos, C., "Improving Acquisition Outcomes -Organizational and Management Issues", RAND Corporation, 2009
221. Buckstein, I., Drezner, J., Martin, J., Wong, C., "Root Cause Analyses of Nunn-McCurdy Breaches, Volume 1", RAND Corporation, 2011
222. Buckstein, I., Drezner, J., Wong, C., "Root Cause Analyses of Nunn-McCurdy Breaches, Volume 2", RAND Corporation, 2012
223. Hillson, D., "The Risk Breakdown Structure (RBS) As an Aid to Effective Risk Management", 5th European Project Management Conference, 2002
224. Mohney, J., "Requirements in the Affordability Crosshairs", Defense AT&L: Better Buying Power, September–October 2011

225. Whitacre, J., Rohlfshagen, P., Bender, A., Yao, X., "Evolutionary Mechanics: New Engineering Principles for the Emergence of Flexibility in a Dynamic and Uncertain World", Journal of Natural Computing, 2011
226. Rosalie Ruegg, Jordan, G., "Overview of Evaluation Methods for R&D Programs", U.S. Department of Energy, March 2007
227. Committee to Review the Department of Homeland Security's Approach to Risk Analysis, National Research Council, "Review of the Department of Homeland Security's Approach to Risk Analysis", The National Academies Press, 2010
228. McMillan, B., "A Review of Risk in Defence Equipment Selection", Victoria University of Wellington, 1999
229. BILBRO, J., Yang, K., "A Comprehensive Overview of Techniques for Measuring System Readiness", NDIA 12th Annual Systems Engineering Conference, Oct. 26-29, 2009
230. Adeyemo, A., "Risk Management of Tunnelling Projects", IRM Construction SIG (Zurich), 26th July 2011
231. Creemers, S., Demeulemeester, E., Van de Vonder, S., "A New Approach for Quantitative Risk Analysis", Springer, 2013
232. MELHEM, G., "Conduct Effective Quantitative Risk Assessment (QRA) Studies", ioMosaic Corporation, 2006
233. Anderson, J., Brown, R., "Risk and Insurance", The Society of Actuaries, 2005
234. Greenfield, M., "Risk Management: "Risk As A Resource"", Langley Research Center, May 14, 1998
235. COOKE, R., "A Brief History of Quantitative Risk Assessment", Resouces, Summer 2009
236. FDA, "Structured Approach to Benefit-Risk Assessment in Drug Regulatory Decision-Making, PDUFA V Plan (FY 2013-2017)", FDA, Feb 2013
237. CIOMS Working Group IV, "Benefit-Risk Balance for Marketed Drugs: Evaluating Safety Signals", the Council for International Organizations of Medical Sciences (CIOMS), 1998
238. Thompson, K., Graham, J., Zellner, J., "Risk-Benefit Analysis Methods for Vehicle Safety Devices", SAE International, 2001
239. Prevari, "Risk Calculation and Predictive Analytics: Optimizing Governance, Risk and Compliance", Prevari, 2011
240. Fischhoff, B., Brewer, N., Downs, J., "Communicating Risks and Benefits: An Evidence-based User's Guide", FDA & US Dept. of Health and Human Services, Aug 2011
241. Lin Y., Lin, C., Tyan, Y., "An Integrated Quantitative Risk Analysis Method For Major Construction Accidents Using Fuzzy Concepts And Influence Diagram", Journal of Marine Science and Technology, Vol. 19, No. 4, 2011
242. WALEWSKI, J., Gibson, G., "International Project Risk Assessment: Methods, Procedures, and Critical Factors", University of Texas at Austin, September 2003
243. Madachy, R., Valerdi, R., "Automating Systems Engineering Risk Assessment", 8th Conference on Systems Engineering Research, March 17, 2010
244. Nath, Hiranya, "Country Risk Analysis: A Survey of the Quantitative Methods", SHSU Economics & Intl. Business Working Paper No. SHSU_ECO_WP08-04, October 2008

245. Wang, J., Knipling, R., Blincoe, L., "The Dimensions of Motor Vehicle Crash Risk", Journal of Transportation and Statistics, May 1999
246. Traffic Klauer, S.G., Dingus, T. A., Neale, V. L., Sudweeks, J.D., Ramsey, D.J., "The Impact of Driver Inattention On Near-Crash/Crash Risk: An Analysis Using the 100-Car Naturalistic Driving Study Data", the National Technical Information Service, April 2006
247. Tan, D., "Quantitative Risk Analysis Step-By-Step", SANS Institute Reading Room, Dec 2002
248. Lindhe, A., Sturm, S., Røstum, J., "Risk Assessment Case Studies: Summary Report", Techneau, July 2010
249. Alberts, C., Dorofee, A., "A Framework for Categorizing Key Drivers of Risk", CMU/SEI-2009-TR-007, April 2009
250. Nordgård, D., "Exploring uncertainty in quantitative risk assessment used for decision support in electricity distribution system asset management", ESREL conference 2009
251. Kindinger, L., Darby, J., "Risk Factor Analysis— A New Qualitative Risk Management Tool", Project Management Institute Annual Seminars & Symposium, September 7–16, 2000
252. Wenzel, T., "Assessment of NHTSA's Report: "Relationships Between Fatality Risk, Mass, and Footprint in Model Year 2000-2007 Passenger Cars and LTVs""", US Department of Energy, Aug 2012
253. Hadjisophocleous, G., Fu, Z., "Literature Review of Fire Risk Assessment Methodologies", International Journal on Engineering Performance-Based Fire Codes, Volume 6, Number 1, 2004
254. Bell, J., Holroyd, J., "Review of human reliability assessment methods", the Health and Safety Executive 2009, Crown
255. Bashir, M., Christin, N., "Three Case Studies in Quantitative Information Risk Analysis", "Risk Issues", CERT/SEI Business Case Workshop, Date unknown
256. Graf, L., "Risk, Issues and Lessons Learned: Maximizing Risk Management in the DoD Ground Domain", TARDEC Systems Engineering, September 2011
257. Rot, A., "IT Risk Assessment: Quantitative and Qualitative Approach", the World Congress on Engineering and Computer Science, October 22 - 24, 2008
258. Lehman Brothers, "LEHMAN BROTHERS Quantitative Risk Management Policy Manual", LEHMAN BROTHERS, September 2007
259. Congressional Budget Office, "Federal Loan Guarantees for the Construction of Nuclear Power Plants", The Congress of the United States, August 2011
260. Hillson, D., "Risk Management : Best Practice and Future Developments", II Congreso Nacional de Gerencia de Proyectos, 24-25 October 2003
261. Mehdizadeh, R., "Dynamic and multi-perspective risk management of construction projects using tailor-made Risk Breakdown Structures", Universite De Bordeaux, June 2012
262. Saari, H., "Risk Management In Drug Development Projects", Helsinki University of Technology, 2004
263. Stern, R., Arias, J., "Review of Risk Management Methods", Business Intelligence Journal - January, 2011 Vol.4 No.1
264. Berg, H., "Risk Management: Procedures, Methods and Experiences", RT&A # 2(17) (Vol.1) 2010, June

265. DET NORSKE VERITAS (DNV), "Risk Management of Shale Gas Developments and Operations", DNV-RP-U301, Jan 2013
266. Khan, F., "Use Maximum-Credible Accident Scenarios for Realistic and Reliable Risk Assessment", CEP Magazine, Nov 2001
267. Radu, L., "Qualitative, Semi-Quantitative And, Quantitative Methods for Risk Assessment: Case of the Financial Audit", ANALELE STIINIFICE ALE UNIVERSITĂII „ALEXANDRU IOAN CUZA” DIN IASI Tomul LVI, StiinŃe Economice, 2009
268. Oehmen, J., Dick, B., Lindemann, U., Seering, W., "Risk Management In Product Development – Current Methods", 9th International Design Conference, May 15 - 18, 2006
269. Nilchiani, R., Efatmaneshnik, M., "A Complex Systems Perspective of Risk Mitigation and Modeling in Defense Acquisition Programs", SERC Technical Risk Proposal, August 2012
270. HAIMES, Y., "Risk Modeling, Assessment, And Management-Third Edition", John Wiley & Sons, INC, 2009
271. Feather, M., Cornford, S., Dunphy, J., Hicks, K., "A Quantitative Risk Model for Early Lifecycle Decision Making", Integrated Design and Process Technology, June 2002
272. Segismundo, A. Miguel, P., "Risk management in the development of new products: A review and classification of the literature", Product: Management & Development Vol. 6 n.1, June 2008
273. Cunha, J. C., Demirdal B., Gui, P., "Quantitative Risk Analysis for Uncertainty Quantification on Drilling Operations. Review and Lessons Learned", Oil and Gas Business, 2005
274. Pautasso, M., "Review of quantitative assessment of risk reduction options applied in the EFSA outputs on biological hazards, in support of a guidance document of the EFSA Panel on Plant Health1", European Food Safety Authority, 2012
275. Hart, A., "Project PN0920: UK Case Studies on Quantitative Risk Assessment - Final Report", Department for Environment, Food & Rural Affairs, July 2002
276. Palmberg, P., Prophet, N., "Quantitative Risk Analyses in the Process Industries: Methodology, Case Studies, and Cost-Benefit Analysis", Palisade @Risk Conference, 2010
277. Lloyd-Jones, D., "Cardiovascular Risk Prediction Basic Concepts, Current Status, and Future Directions", Circulation, 2010
278. Jerrard, R., Barnes, N., Reid, A., "Design, Risk and New Product Development in Five Small Creative Companies", IJDesign Vol 2, No 1 (2008)
279. US Dept. of Transportation, "Risk Assessment for Public-Private Partnerships: A Primer", P3 Toolkit, December 2012
280. TEN VELDHUIS, J., "Quantitative risk analysis of urban flooding in lowland areas", Gildeprint Drukkerijen, 2010
281. Rae, A., McDermid, J., Alexander, R., "The Science and Superstition of Quantitative Risk Assessment", PSAM 11 & ESREL, July 2012
282. Wooldridge, M., Hartnett, E., Cox, A., Seaman, A., "Quantitative risk assessment case study: smuggled meats as disease vectors", Rev. sci. tech. Off. int. Epiz., 2006, 25
283. Shihab, E., Hassan, A., Adams, B., Jiang, Z., "An Industrial Study on the Risk of Software Changes", SIGSOFT'12/FSE-20, November 11–16, 2012

284. Browning, T., "Sources of Schedule Risk in Complex System Development", 8th Annual International Symposium of INCOSE, July 26-30, 1998
285. Bisias, D., Flood, M., Lo, A., Valavanis, S., "A Survey of Systemic Risk Analytics", Office of Financial Research Working Paper #0001, January 5, 2012
286. Temple, T., Geroso, J., Simberg, S., Disalvo, P., "Risk, Trade Space, & Analytics in Acquisition", Phalanx Magazine (MORS Journal), March 2012
287. McGoey-Smith, A., Poschmann, A., Campbell, L., "Quantitative Risk Assessment and Risk Management of a Large Transportation Project", 2007 TAC conference (Transportation Association of Canada), Date unknown
288. Guo, W., "Development of A Framework for Preliminary Risk Analysis in Transportation Projects", Worcester Polytechnic Institute, December 2004
289. Alessandri, T., Ford, D., Lander, D., Leggio, K., Taylor, M., "Managing risk and uncertainty in complex capital projects", The Quarterly Review of Economics and Finance 44 (2004) 751–767, May 2004
290. Yang, M., Blyth, W., "Modeling Investment Risks and Uncertainties with Real Options Approach - A Working Paper for an IEA Book: Climate Policy Uncertainty and Investment Risk", International Energy Agency Working Paper Series, February 2007
291. Cole, S. F., "Risk, Uncertainty and Open Architecture in the DoD Acquisition System", Naval Postgraduate School, September 2011
292. Accenture/Oracle alliance, "Keeping Ahead of Supply Chain Risk and Uncertainty", Accenture Risk Mitigation Study, August 2006
293. Vlscusl, W. K., "Wading Through the Muddle of Risk-Utility Analysis", The American University Law Review Vol. 39:573, 1990
294. Thompson, K. M., "Variability and Uncertainty Meet Risk Management and Risk Communication", Risk Analysis, Vol. 22, No. 3, 2002
295. PricewaterhouseCoopers LLP, "A Practical Guide To Risk Assessment: How principles-based risk assessment enables organizations to take the right risks", PricewaterhouseCoopers LLP, December 2008
296. Guo, J. J., Pandey, S., Doyle, J., Bian B., Lis, Y., Raisch, D., "A Review of Quantitative Risk–Benefit Methodologies for Assessing Drug Safety and Efficacy—Report of the ISPOR Risk–Benefit ManagementWorking Group", Value In Health, Vol. 13, No.5, 2010
297. Kindinger, J., "Risk Factor Analysis - A New Qualitative Risk Management Tool", Project Management Institute Seminar & Symposium, September 12, 2000
298. Lane, G. R., Terblanche, M., Meyer, G., Sasto, N., "Case Study on Quantitative Risk Modelling to Obtain a Realistic Risk-adjusted Project Valuation", The Southern African Institute of Mining and Metallurgy Platinum 2012
299. Brown, L., Roach, R., Demchak, J., "Developments Advanced in Risk Analysis and Risk Management", NACUA CLE Workshop, Nov 9-11, 2011
300. One Material Enterprise, "Risk Identification: Integration & Ilities (RI3) Guidebook, Version 1.2", Technology Development Subprocess, 15 December 2008
301. Abkowitz, M. D., Camp, J. S., "Identifying Risks and Scenarios Threatening the Organization as an Enterprise", Vanderbilt University, CAIT

302. MITRE, "Guidelines for Risk Management Process Review", www.mitre.org/work/sepo/toolkits/risk/.../RiskProcessGuidelines.doc
303. Rizk, K., "Tailoring of Failure Mode and Effects Analysis (FMEA) to DoD Systems and Programs as an Effective Risk Identification and Prioritization Tool", NDIA FMEA Presentation, October 2012
304. Bailey, J. W., Gallo, A. O., Lo, T. K., O'Connell, C., "Remote Minehunting System: Root Cause Analysis", Institute for Defense Analyses (IDA Paper P-4600), June 2010
305. Hofbauer, J., Sanders, G., Ellman, J., Morrow, D., "Cost and Time Overruns for Major Defense Acquisition Programs", Center for Strategic and International Studies, April 2011
306. Balaban, H. S., Kodzwa, P. M., Rehwinkel, A. S., "Root Cause Analysis for the ATIRCM/CMWS Program", Institute for Defense Analyses (IDA Paper P-4601), June 2010
307. Arnold, S. A., Byun, J. S., Cloud, H. A., Gallo, A., "WSARA 2009: Joint Strike Fighter Root Cause Analysis", Institute for Defense Analyses (IDA Paper P-4612), June 2010
308. IBM, "Predictive analytics in safety and operational risk management", Chemicals and Petroleum Industries Thought Leadership White Paper, August 2012
309. Fernandez, J. A., "Contextual Role of TRLs and MRLs in Technology Management", Sandia National Laboratories (SAND2010-7595), November 2010
310. Reeves, J. D., Kayat, K. A., Lim, E., "Schedule Risks Due to Delays in Advanced Technology Development", AIAA Space 2008 Conference and Exposition, 9 - 11 Sep. 2008
311. Arcuri, F. J., "A Development of Performance Metrics for Forecasting Schedule Slippage", Virginia Polytechnic Institute and State University, April 30, 2007
312. Galorath, "SEER for Software: Cost, Schedule, Risk, Reliability", Galorath Incorporated, 2011
313. WHO, "Semi-quantitative risk characterization", "Risk characterization of microbiological hazards in food", Chapter 4, 2009
314. Muršič, M., "Risk Management in New Product Development with SMEs", Technische Universiteit Eindhoven, January 2011
315. Leotta, J., "Software Cost Estimating Relationships", ICEAA, 2010
316. Simmons, D. B., "Software Organization Productivity", Texas A&M University, 2007
317. Dubos, G. F., Saleh, J. H., "Spacecraft Technology Portfolio: Probabilistic Modeling and Implications for Responsiveness and Schedule Slippage", AIAA, 2010
318. Kujawski, E., "The trouble with the System Readiness Level (SRL) index for managing the acquisition of defense systems", 13th Annual Systems Engineering Conference, October 25-28, 2010
319. Dugas, C., Bengio, Y., Vincent, P., Denoncourt, G., Fournier, C., "Statistical Learning Algorithms Applied to Automobile Insurance Ratemaking", CAS Data Management, Quality, and Technology Call Papers and Ratemaking Discussion, Winter 2003
320. Department of Defense, "Department of Defense Guidance: Streamlined Life Cycle Assessment Process for Evaluating Sustainability in DoD Acquisitions", Department of Defense, 09 October 2012

321. Sharif, A. M., Basri, S., Iskandar, B. S., "A Study on Risk Assessment for Small and Medium Software Development Projects, 2011", International Journal on New Computer Architectures and Their Applications (IJNCAA) 1(2): 325-335
322. Liu, Y., "Subjective Probability", Wright State University, Date unknown
323. sariieddine, I., "Subjective Risk Likelihood and Consequence",
<http://ihabsariieddine.com/2012/06/10/the-impact-of-risk-consequences-or-likelihood/>
324. Department of the Army, United States Marine Corps, Department of the Navy, Department of the Air Force, "Memorandum of Agreement On Operational Suitability Terminology and Definitions to Be Used In Operational Test and Evaluation (Ot&E)", AFOTEC, ATEC, MCOTEA, OPTEVFOR, October 2005
325. IBM Global Business Services, "Supply Chain Risk Management: A Delicate Balancing Act", IBM Corporation, 2008
326. Sipple, V., White, E. Greiner, M., "Surveying Cost Growth", Defense Acquisition Review Journal, January–April 2004
327. Garvey, P., "Introduction to Systems Cost Uncertainty Analysis - An Engineering Systems Perspective", National Institute of Aerospace (NIA) Distinguished Lecture Series, 2 May 2006
328. Khan, M. A., Khan, S., Sadiq, M., "Systematic Review of Software Risk Assessment and Estimation Models", International Journal of Engineering and Advanced Technology (IJEAT), Vol.1, Issue-4, April 2012
329. National Defense Industrial Association, "Report on Systemic Root Cause Analysis Of Program Failures, V1.1c Final", NDIA, December 2008
330. Roedler, G., Rhodes, D., Schimmoller, H., Jones, C., "Systems Engineering Leading Indicators Guide Version 2.0", INCOSE-TP-2005-001-03, January 29, 2010
331. Salado, A., Nilchiani, R., "A Framework to Assess the Impact of Requirements on System Complexity", Stevens Institute of Technology, date unknown
332. Salado, A., Nilchiani, R., "Assessing the Impacts of Uncertainty Propagation to System Requirement by Evaluating Requirement Connectivity", INCOSE 2013
333. Birkler, J., "Untying Gulliver Taking Risks to Acquire Novel Weapon Systems", RAND, 2009
334. Addis, R., "Systems Engineering and Integration - Technical Risk Assessment (TRA)", NDIA, 27 August 2012
335. Gallagher, B., "A Taxonomy of Operational Risks", CMU SEI, 2005
336. U.S. General Accounting Office, "Technical Risk Assessment - The Status of Current DoD Efforts", GAO Report to the Chairman, Committee on Governmental Affairs -United States Senate (GAO/PEMD-86-5), April 1986
337. Moon, T., Smith, J., Cook, S., "Technology Readiness and Technical Risk Assessment for the Australian Defence Organisation", Australian Government, Department of Defense, Date unknown
338. Dubos, G. F., Saleh, J. H., Braun, R., "Technology Readiness Level, Schedule Risk and Slippage in Spacecraft Design: Data Analysis and Modeling", AIAA SPACE 2007 Conference & Exposition, 18 - 20 Sep 2007

339. Maeng, H., "An Application of Technological Maturity Assessment to ROKAF T-50 Aircraft Production Program", Naval Postgraduate School, December 2005
340. DIR Texas, "Risk Assessment Table: Generic Project Risk Factors", DIR Texas, Date unknown
341. Brown, M.M., Flowe, R.M., Hamel, S.P., "The Acquisition of Joint Programs: the Implications of Interdependencies", CROSSTALK The Journal of Defense Software Engineering, May 2007
342. Unknown, "Introduction to Financial Innovation", National Taiwan University, date unknown
343. Unknown, "The failure of risk management book review", <http://eight2late.wordpress.com/2010/02/11/the-failure-of-risk-management-a-book-review/>
344. Kaeser, H.U., Cordesman, A.H., "The Future Combat System", CSIS: US Army Future Combat Systems, 5 February 2009
345. Lee, P., Guven, S., "The Future of Predictive Modeling: Man Versus Machine?", Emphasis, 2012
346. Thomson, M., Davies, A., Jenkins, C., "Three views of Risk Selecting and acquiring military equipment", ASPI November 2011 — Issue 42
347. Hölttä, K, Suk Suh, E., de Weck, O., "Tradeoff Between Modularity and Performance for Engineered Systems and Products", International Conference on Engineering Design, August 15 – 18, 2005
348. MIT, "An Analysis of TRL-Based Cost and Schedule Models", 9th Annual Acquisition Research Symposium, Thur. Sessions Vol. II, Apr. 30, 2012
349. Azizian, N., Mazzuchi, T., Sarkani, S., Rico, D.F., "A Model for Measuring TRA and Enabling Engineering Activities, and System Quality for U.S. DoD Acquisition Programs", Systems Research Forum Vol. 5, No. 1 (2011) 1 24
350. General Dynamics, "Ready or Not? Using Readiness Levels to Reduce Risk on the Path to Production", General Dynamics Armament and Technical Products, Aug 2011
351. Valerdi, R., Kohl, R., "An Approach to Technology Risk Management", MIT Engineering Systems Division Symposium, March 29-31, 2004
352. LabCompliance, "Risk Management in the (Bio)Pharmaceutical and Device Industry", <http://www.labcompliance.com/tutorial/risk/>
353. Lebron, R.A., Rossi, R., Foor, W., "Risk-Based COTS Systems Engineering Assessment Model: A Systems Engineering Management Tool and Assessment Methodology to Cope with the Risk of Commercial Off-the-Shelf (COTS) Technology Insertion During the System Life Cycle", RTO SCI Symposium, 23-25 October 2000
354. Kuchan, J.P., "Adapting to the Uncertain Nature of Future Conflict", School of Advanced Military Studies(SAMS) Monograph, 2010
355. Houk, J., "Uncertainties in MSAT Analysis", Mobile Source Air Toxics Peer Exchange Meeting, Oct 5, 2006
356. D'Avino, G., Dondo, P., Storto, C., Zezza, V., "Reducing Ambiguity and Uncertainty During New Product Development In the Automotive Industry: A System Dynamics-Based Modeling

- Approach To Support Organizational Change”, IEEE, "Technology Management: A Unifying Discipline for Melting the Boundaries ", 2005
357. Smith, E., “Uncertainty analysis”, Encyclopedia of Environmetrics, Volume 4, pp 2283–2297, 2002
 358. Oberkampf, W.L., “Uncertainty Quantification Using Evidence Theory”, Advanced Simulation & Computing Workshop, August 22-23, 2005
 359. Rodger, C., Petch, J., “Uncertainty & Risk Analysis: A practical guide from Business Dynamics”, PricewaterhouseCoopers, MCS, April 1999
 360. DAU, “Chapter 7 – Uncertainty and Risk”, “Risk Management Guide for DoD Acquisition,” Fifth Edition, June 2003, U.S. Defense Acquisition University
 361. de Barros, M.V., Possamai, O., Valentina, L. V., de Oliveira, M.A., “Product development time performance: Investigating the uncertainties on product conceptualization phase and the influence on time to market”, African Journal of Business Management Vol.6 (46), pp. 11480-11494, 21 November 2012
 362. Tatikonda, M.V., Rosenthal, S.R., “Technology Novelty, Project Complexity, and Product Development Project Execution Success: A Deeper Look at Task Uncertainty in Product Innovation”, IEEE Transactions on Engineering Management, Vol. 47, No. 1, February 2000
 363. Bhaskaran, S.R., Krishnan, V.V., “Managing Technology Uncertainty Under Multi-firm New Product Development”, the Social Science Research Network Electronic Paper Collection, March 2006
 364. Bickela, J.E., Bratvoldb, R.B., “From Uncertainty Quantification to Decision Making in the Oil and Gas Industry”, Energy Exploration & Exploitation, Volume 26, Number 5, 2008
 365. Farnoud, S., Goure, D., Marmier, F., Bougaret, S., “Decision-making under uncertainty in drug development”, 24th World Congress International Project Management Association, 2010
 366. Frey, C., “Quantification of Uncertainty in Emission Factors and Inventories”, 16th Annual International Emission Inventory Conference, May 14 - 17, 2007
 367. de Neufville, R., “Uncertainty Management for Engineering Systems Planning and Design”, MIT Engineering Systems Division Symposium, March 29-31, 2004
 368. IAEA, “Best Estimate Safety Analysis for Nuclear Power Plants: Uncertainty Evaluation”, IAEA Safety Report Series No.52, 2008
 369. Chalupnik, M. J., Wynn, D. C., Clarkson, P. J., “Approaches to Mitigate the Impact of Uncertainty In Development Processes”, International Conference on Engineering Design, Iced'09, 24 - 27 August 2009
 370. Olsson, R., “Managing Project Uncertainty By Using an Enhanced Risk Management Process”, Mälardalen University, 2006
 371. Pilch, M., Trucano, T. G., Helton, J. C., “Ideas Underlying Quantification of Margins and Uncertainties (QMU): A White Paper”, Sandia National Laboratories (SAND2006-5001), September 2006
 372. KPMG, “Quantifying Uncertainty in Technical Reserves”, KPMG International, 2007
 373. Franco, J. C., “Pricing an R&D Venture with Uncertain Time to Innovation”, InvestmentScience.com

374. Unknown, "Underwriting Methodology For Space Launch and Satellite Insurance", www.assure-space.com
375. Unknown, "Incorporating Confidence and Uncertainty into the Risk Matrix", Date unknown
376. Deloitte, "Reining in project risk Predictive project analytics: How organizations increase the success rate of complex projects by predicting project performance", Deloitte, Mar 6, 2012
377. Bilbro, J. W., "Using the Advancement Degree of Difficulty (AD2) as an input to Risk Management", Multi-dimensional Assessment of Technology Maturity, September 8-12, 2008
378. MacDonald, J., Knopman, D., Lockwood, J. R., "Unexploded Ordnance: A Critical Review of Risk Assessment Methods", RAND Arroyo Center, 2004
379. Tsui, M., "Valuing Innovative Technology R&D as a Real Option: Application to Fuel Cell Vehicles", MIT, September 2005
380. de Neufville, R., "Value of Flexibility", Garage Case –Flexible Design / RdN, MIT, 2006
381. A.T. Kearney, "The Value of Time for the Department of Defense", A.T. Kearney Korea LLC, 2012
382. Dolan, M., Doyle, M., "Violence Risk Prediction: Clinical and Actuarial Measures and the Role of the Psychopathy Checklist", British Journal of Psychiatry (2000), 177
383. Anvari, M., "Cost Risk and Uncertainty Analysis", MORS Risk, Trade Space & Analytics in Acquisition Special Meeting, 19-22 September 2011
384. Linkov, I., Collier, Z., Pabon, N., "Acquisition Risk: Solving Problems using Multi-Criteria Decision Analysis (MCDA) and Portfolio Analysis", MORS Risk, Trade Space & Analytics in Acquisition Special Meeting, 19-22 September 2011
385. Samuelson, D. A., "Why Risk Analysis Fails", Analytics, Vol. January/February 2011
386. Roper, M., "Risk Considerations in Pre-Milestone-A Cost Analysis", DoDCAS 2010, February 17, 2010
387. DOT&E, "Reasons Behind Program Delays", DOT&E, 23 May 2011
388. DOT&E, "Reasons Behind Program Delays (For Selected Programs with Nunn-McCurdy Breaches)", DOT&E, 30 August 2011
389. Gilmore, J. M., "Key Issues Causing Program Delays in Defense Acquisition", ITEA Journal 2011, 32: 389–391
390. GAO, "Defense Acquisition - Assessments of Major Weapon Programs", GAO Report to Congressional Committees (GAO-03-476), May 2003
391. GAO, "Defense Acquisition - Assessments of Major Weapon Programs", GAO Report to Congressional Committees (GAO-04-248), March 2004
392. GAO, "Defense Acquisition - Assessments of Major Weapon Programs", GAO Report to Congressional Committees (GAO-05-301), March 2005
393. GAO, "Defense Acquisition - Assessments of Major Weapon Programs", GAO Report to Congressional Committees (GAO-06-391), March 2006
394. GAO, "Defense Acquisition - Assessments of Major Weapon Programs", GAO Report to Congressional Committees (GAO-08-467SP), March 2008
395. GAO, "Defense Acquisition - Assessments of Major Weapon Programs", GAO Report to Congressional Committees (GAO-09-326SP), March 2009

396. GAO, "Defense Acquisition - Assessments of Major Weapon Programs", GAO Report to Congressional Committees (GAO-10-388SP), March 2010
397. GAO, "Defense Acquisition - Assessments of Major Weapon Programs", GAO Report to Congressional Committees (GAO-11-233SP), March 2011
398. GAO, "Defense Acquisition - Assessments of Major Weapon Programs", GAO Report to Congressional Committees (GAO-12-400SP), March 2012
399. GAO, "Defense Acquisition - Assessments of Major Weapon Programs", GAO Report to Congressional Committees (GAO-13-294SP), March 2013
400. GAO, "Defense Acquisition - Many Analyses of Alternatives Have Not Provided a Robust Assessment of Weapon System Options", GAO Report to the Chairman, Subcommittee on National Security and Foreign Affairs, Committee on Oversight and Government Reform, House of Representatives (GAO-09-665), September 2009
401. GAO, "Defense Acquisition - Best Commercial Practices Can Improve Program Outcomes", GAO Testimony - Before the Subcommittee on Readiness and Management Support, Committee on Armed Services, U.S. Senate (GAO/T-NSIAD-99-116), March 17, 1999
402. GAO, "Best Practices - Better Support of Weapon System Program Managers Needed to Improve Outcomes", GAO Testimony Before the Panel on Defense Acquisition Reform, Committee on Armed Services, House of Representatives (GAO-06-110), November 2005
403. GAO, "Cost Assessment Guide - Best Practices for Estimating and Managing Program Costs, Exposure Draft", GAO Applied Research and Methods (GAO-07-1134SP), July 2007
404. GAO, "Best Practices - Using a Knowledge-based Approach to Improve", GAO-04-386SP, January 2004
405. GAO, "Determining Performance and Accountability Challenges and High Risks - Exposure Draft", GAO/OCG-00-12, August 2000
406. GAO, "Defense Acquisition - Measuring the Value of DOD's Weapon Programs Requires Starting with Realistic Baselines", GAO Report to the Subcommittee on Readiness and Management Support, Committee on Armed Services, U.S. Senate (GAO-09-543T), April 1, 2009
407. GAO, "Defense Acquisition - Fundamental Changes Are Needed to Improve Weapon Program Outcomes (Statement of Michael J. Sullivan, Director Acquisition and Sourcing Management)", GAO Testimony Before the Subcommittee on Federal Financial Management, Government Information, Federal Services, and International Security, Committee on Homeland Security and Governmental Affairs, U.S. Senate (GAO-08-1159T), September 25, 2008
408. GAO Accounting and Information Management Division, "Information Security Risk Assessment: Practices of Leading Organizations - A Supplement to GAO's May 1998 Executive Guide on Information Security Management", GAO/AIMD-00-33, November 1999
409. GAO, "Defense Acquisition - A Knowledge-Based Funding Approach Could Improve Major Weapon System Program Outcomes", GAO Report to the Committee on Armed Services, U.S. Senate (GAO-08-619), July 2008
410. GAO, "Major Management Challenges and Program Risks, Department of Defense", GAO Performance and Accountability Series (GAO/OCG-99-4), January 1999

411. GAO, "Defense Acquisition - Managing Risk to Achieve Better Outcomes", GAO Testimony - Before the Subcommittee on Defense, Committee on Appropriations, House of Representatives (GAO-10-374T), January 20, 2010
412. GAO, "DoD Weapon Systems: Missed Trade-off Opportunities During Requirements Reviews", GAO Report to Congressional Committees (GAO-11-502), June 2011
413. GAO, "NASA Implementing a Knowledge-Based Acquisition Framework Could Lead to Better Investment Decisions and Project Outcomes", GAO Report to Congressional Requesters (GAO-06-218), December 2005
414. GAO, "Unmanned Aircraft System - New DOD Programs: Can Learn from Past Efforts to Craft Better and Less Risky Acquisition Strategies", GAO Report to the Committee on Armed Services, U.S. Senate (GAO-06-447), March 2006
415. GAO, "Defense Acquisition - Opportunities Exist to Position Army's Ground Force Modernization Efforts for Success", GAO Report to the Subcommittee on Air and Land Forces, Committee on Armed Services, House of Representatives (GAO-10-406), March 2010
416. GAO, "Defense Acquisition - DOD Faces Challenges in Implementing Best Practices", GAO Testimony - Before the Subcommittee on Readiness and Management Support, Committee on Armed Services, U.S. Senate (GAO-02-469T), February 27, 2002
417. GAO, "Best Practices: Capturing Design and Manufacturing Knowledge Early Improves Acquisition Outcomes", GAO Report to the Subcommittee on Readiness and Management Support, Committee on Armed Services, U.S. Senate (GAO-02-701), July 2002
418. GAO, "Defense Management - Additional Actions Needed to Enhance DOD's Risk-Based Approach for Making Resource Decisions", GAO Report to the Subcommittee on Readiness and Management Support, Committee on Armed Services, U.S. Senate (GAO-06-13), November 2005
419. GAO, "Space Acquisition - DOD Delivering New Generations of Satellites, but Space System Acquisition Challenges", GAO Testimony - Before the Subcommittee on Strategic Forces, Committee on Armed Services, U.S. Senate (GAO-11-590T), May 11, 2011
420. GAO, "Defense Management - Strengthening the Use of Risk Management Principles in Homeland Security (Statement of Norman J. Rabkin, Managing Director, Homeland Security and Justice)", GAO Testimony - Before the Subcommittee on Transportation Security and Infrastructure Protection, Homeland Security Committee, House of Representatives (GAO-08-904T), June 25, 2008
421. GAO, "Defense Acquisition - DOD Should Clarify Requirements for Assessing and Documenting Technical-Data Needs", GAO Report to the Subcommittee on Oversight and Investigations, Committee on Armed Services, House of Representatives (GAO-11-469), May 2011
422. GAO, "Trends in Nunn-McCurdy Breaches", GAO-11-295R, March 9, 2011
423. GAO, "Weapon Acquisition - Reform Act Is Helping DOD Acquisition Programs Reduce Risk, but Implementation Challenges Remain", GAO Report to the Committee on Armed Services, U.S. Senate (GAO-13-103), December 2012
424. OPS ALACARTE, "Reliability Tools And Integration For Overall Reliability Programs", Ops A La Carte Reliability Training, 2013

425. OPS ALACARTE, "Reliability Tools And Integration For Overall Reliability Programs - Management Overview", Ops A La Carte Reliability Training, 2013
426. OPS ALACARTE, "Reliability Tools and Integration for the Concept Phase", Ops A La Carte Reliability Training, 2013
427. OPS ALACARTE, "Reliability Tools and Integration for the Design Phase", Ops A La Carte Reliability Training, 2013
428. OPS ALACARTE, "Reliability Tools and Integration for the Prototype Phase", Ops A La Carte Reliability Training, 2013
429. OPS ALACARTE, "Reliability Tools and Integration for the Manufacturing Phase", Ops A La Carte Reliability Training, 2013
430. OPS ALACARTE, "Reliability Techniques for Beginners", Ops A La Carte Reliability Training, 2013
431. Paulson, J. C., "Benefits of Design for Reliability and Early Test and Evaluation", General Dynamics Land Systems (www.gdls.com), date unknown
432. OPS ALACARTE, "Reliability Statistics", Ops A La Carte Reliability Training, 2013
433. Gorsich, D., Desai, H., "Army Ground Systems Reliability", US Army, TACOM/TARDEC, Oct. 2012
434. OPS ALACARTE, "Design for Reliability (DfR) Seminar", Ops A La Carte Reliability Seminar, 2013
435. OPS ALACARTE, "Software Design for Reliability (DfR) 2-Day Seminar", Ops A La Carte Reliability Seminar, 2013
436. Crow, L. H., "Planning a Reliability Growth Program Utilizing Historical Data", 2011 Reliability and Maintainability Symposium, January 2011
437. Hines, J., Bennett, L., Ligetti, C., Banks, J., "Cost-Benefit Analysis Trade-Space Tool As A Design-Aid for the U.S. Army Vehicle Health Management System (Vhms) Program", The Journal of the Reliability Information Analysis Center, July 2011
438. US Army Materiel Systems Analysis Activity, "AMSAA Reliability Growth Guide", AMSAA No.TR-652, Sep 2000
439. Eckert, C. M., Keller, R., Earl, C., Clarkson, P. J., "Supporting Change Processes in Design: Complexity, Prediction and Reliability", Reliability Engineering and System Safety, 91(12), pp.1521–1534, 2006
440. Long, E. A., Forbes, J., Hees, J., Stouffer, V., "Empirical Relationships Between Reliability Investment and Life-cycle Support Costs", LMI Report SA701T1, June 2007
441. GAO, "Larrge Scale Production Of The M1 Tank Should Be Delayed Until Its, Power Train Is Made More Durable", GAO Report to the Congress of the US (MASAD-82-7), 15 Dec 1981
442. Forbes, J. A., Long, E. A., Lee, D. A., "Developing A Reliability Investment Model Phase II—Basic, Intermediate, And Production And Support Cost Models", LMI Report HPT80T1, July 2008
443. McQueary, C. E., "Improving System Reliability Through Better Systems Engineering", DOT&E, 23 Oct. 2007
444. Feron, Eric, "Reliability", MIT, date unknown

445. Tananko, T. E., Kumar, S., Paulson, J., Ruma, J., "Reliability Growth of Mobile Gun System During Production Verification Test", ITEA Journal 2009, 30: 149–158
446. NASA, "Sneak Circuit Analysis Guideline For Electromechanical Systems", NASA Practice NO. PD-AP-1314, October 1995
447. Committee on National Statistics, Samaniego, F., Michael Cohen, M., National Research Council, "Reliability Issues for DOD Systems: Report of a Workshop", National Academy Press, 2002
448. Ryan, M., "The Reliability Challenge: Common Pitfalls, and Strategies for Maximizing Inherent Reliability Performance of Weapon Systems", Naval Postgraduate School, 19 Dec 2001
449. Feiler, P. H., Goodenough, J. B., Gurfinkel, A., Weinstock, C. B., "Reliability Validation and Improvement Framework", CMU/SEI-2012-SR-013, November 2012
450. Gorsich, D., Choi, KK., "SAE Ground Vehicle Reliability", DoD Maintenance Symposium and Exhibition, Oct 23, 2006
451. Gorsich, D., "Managing Ground Vehicle Reliability", Americas Virtual Product Development Conference, October 18-20, 2004
452. Killingsworth, W. R., Speciale, S. M., Martin, N. T., "Using System Dynamics to Estimate Reductions in Life-Cycle Costs Arising From Investments in Improved Reliability", 28th International Conference of the System Dynamics Society, July 25 – 29, 2010
453. Unknown, "Return on INvestment in Reliability", Date unknown
454. Knapper, R. J., Jolley, D. L., Webb, D. R., "Reliability Index for the USMC Expeditionary Fighting Vehicle", SSTC 2008, 1 May 2008
455. Tananko, D., Kumar, S., Elliott, C., Staniszewski, M., "Stryker NBCRV Reliability Growth", 13th Annual Systems Engineering Conference, 25-28 Oct 2010
456. Miao, X., Xi, B., Yu, B., "Triplex-network Design for Research of Supply Chain Reliability", African Journal of Business Management Vol. 4 (1), pp. 031-038, January, 2010
457. Volovoi, V., "Review Article "System Reliability at the Crossroads"", ISRN Applied Mathematics Volume 2012, 2012
458. Killingsworth, W. R., Speciale, S. M., Martin, N. T., "The Role of Overhaul in Reducing Lifecycle Costs and Maximizing the Return on Investments to Improve Reliability", 28th International Conference of the System Dynamics Society, July 25 – 29, 2010
459. OSD, "Unmanned Aerial Vehicle Reliability Study", Office of the Secretary of Defense, February 2003
460. Bureau of Reclamation, "Subjective Probability and Expert Elicitation", Reclamation's Dam Safety, chapt 8, 2011
461. Fuchs, E.F., Masoum, M.A.S., "Chapter 2 - Block Diagrams of Electromechanical Systems", Power Conversion of Renewable Energy Systems, Springer Science+Business Media, LLC, 2011
462. Vogas, J. L., "The Complementary Roles of Simulation and Sneak Analysis", IEEE Reliability and Maintainability Symposium, 24 -27 Jan 1994
463. Valdez, H. D., "The Integrated Hardware/Software Sneak Analysis Approach", Independent Design Analyses, Inc., Date unknown

- 464. Valdez, H. D., "Sneak Analysis of Process Control Systems", Boeing Aerospace Operations, Inc., Date unknown
- 465. IDA Inc, "Sneak Analysis As a Software Reliability Improvement Tool", Independent Design Analyses, Inc., Date unknown
- 466. Miller, J., "Sneak circuit Analysis for Common Man", Interim Report (RADC-TR-89-23), October 1989
- 467. IDA Inc, "Sneak Analysis at IDA Inc", <http://www.ida-inc.com/page8/page8.html>
- 468. SoHaR, "Sneak Circuit Analysis Description", <http://www.sohar.com/sca/whatis-sca.html>
- 469. Sidley, R., "Sneak Circuits: How Bad Things Happen to Good Systems", INCOSE Chapter Meeting, 24 Feb 2011
- 470. Clemens, P.L., "Sneak Circuit Analysis", Jacobs Sverdrup, April 2002
- 471. Nielsen, B. C., Hailey, C. A., "Sneak Analysis: Boeing's Electrical Systems Engineering", University of Michigan Quality Assurance Seminar, August 1989
- 472. Boeing, "Sneak Circuit Analysis Handbook", Boeing company (D2-118341-1), 15 July 1970